

Impact sheets for selected major Temporary Capacity Restrictions (TCR)

Foreword

On RFC North Sea – Baltic we introduced the **TCR Impact sheets** to present in one glance general and important information about upcoming TCRs. These impact sheets highlight **some infrastructure works which have a big impact** on international rail freight traffic along RFC North Sea – Baltic.

Disclaimer:

The content of this document has been compiled with meticulous care based on information available at the publication date. However we cannot assume any liability for accuracy and accept no liability for damages suffered as a result of defects of this document.

For detailed and complete customer information we kindly refer to the information which is available via the involved national Infrastructure Managers.

Further information (e.g. in form of an excel list on all planned TCR) is available on the website of RFC NS-B under link: <http://rfc8.eu/customer/temporary-capacity-restrictions/>


Version 1 for timetable 2020 and 2021

Publication Date December 2019



Impact of TCR TT 2020 at ProRail

Section Kijfhoek - Maasvlakte



Impact on International Rail Freight

- percentage of rerouting or cancellation: 100% rerouting (TLC)
- extra running time for freight trains: tbd
- Deviation: no traffic possible
- timetable: in annual TT
- Restrictions in train parameters: not applicable
- Works planned in combination with TLC Emmerich - Oberhausen

Major Capacity Restriction

Location: Kijfhoek - Maasvlakte

Type:

- Total Line Closure
- No traffic possible
- Works: signalling works
- Duration: 32 hours Continuous (see calendar)

Location Kijfhoek - Maasvlakte

Works: Signalling works

Single track operation (Yellow) Total closure (Red)


January								February								March								April								
KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So	
				1	2	3	4	5							1	2	9							14				1	2	3	4	5
2	6	7	8	9	10	11	12	6	3	4	5	6	7	8	9	10	2	3	4	5	6	7	8	15	6	7	8	9	10	11	12	
3	13	14	15	16	17	18	19	7	10	11	12	13	14	15	16	17	11	9	10	11	12	13	14	15	16	13	14	15	16	17	18	19
4	20	21	22	23	24	25	26	8	17	18	19	20	21	22	23	12	16	17	18	19	20	21	22	17	20	21	22	23	24	25	26	
5	27	28	29	30	31			9	24	25	26	27	28	29		13	23	24	25	26	27	28	29	18	27	28	29	30				
																14	30	31														

May								June								July								August							
KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So
						1	2	3	1	2	3	4	5	6	7	4								31							
18	4	5	6	7	8	9	10	24	8	9	10	11	12	13	14	25	6	7	8	9	10	11	12	32	3	4	5	6	7	8	9
20	11	12	13	14	15	16	17	25	15	16	17	18	19	20	21	26	13	14	15	16	17	18	19	33	10	11	12	13	14	15	16
21	18	19	20	21	22	23	24	26	22	23	24	25	26	27	28	27	20	21	22	23	24	25	26	34	17	18	19	20	21	22	23
22	25	26	27	28	29	30	31		27	29	30					28	27	28	29	30	31			35	24	25	26	27	28	29	30
																29	31							36	31						

September								October								November								December							
KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So
36		1	2	3	4	5	6	40				1	2	3	4	44							1	49							
37	7	8	9	10	11	12	13	41	5	6	7	8	9	10	11	45	2	3	4	5	6	7	8	50	7	8	9	10	11	12	13
38	14	15	16	17	18	19	20	42	12	13	14	15	16	17	18	46	9	10	11	12	13	14	15	51	14	15	16	17	18	19	20
39	21	22	23	24	25	26	27	43	19	20	21	22	23	24	25	47	16	17	18	19	20	21	22	52	21	22	23	24	25	26	27
40	28	29	30					44	26	27	28	29	30	31		48	23	24	25	26	27	28	29	53	28	29	30	31			
																49	30														

Impact of TCR TT 2020 at ProRail

Section 's-Hertogenbosch - Utrecht



Impact on International Rail Freight

- percentage of rerouting or cancellation: 100% rerouting
- extra running time for freight trains: 15-60 minutes
- Deviations: Roosendaal-Arnhem-Deventer-Bentheim; Roosendaal-Kijfhoek-Emmerich;
- Timetable: 4 weeks before start of the works
- Restrictions in train parameters: not applicable

Major Capacity Restriction

Location: 's-Hertogenbosch - Geldermalsen

Type:

- Total Line Closure
- No traffic possible
- Works: track and bridge
- Duration: 2 x 76 hours Continuous

Location Kijfhoek - Maasvlakte


Works: Signalling works

Single track operation Total closure

January							February							March							April						
KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa
1			1	2	3	4	5	5					1	9						1	14					4	5
2	6	7	8	9	10	11	12	6	3	4	5	6	7	10	2	3	4	5	6	7	15	6	7	8	9	10	11
3	13	14	15	16	17	18	19	7	10	11	12	13	14	11	9	10	11	12	13	14	16	13	14	15	16	17	18
4	20	21	22	23	24	25	26	8	17	18	19	20	21	12	16	17	18	19	20	21	17	20	21	22	23	24	25
5	27	28	29	30	31			9	24	25	26	27	28	13	23	24	25	26	27	28	18	27	28	29	30		
														14	30	31											
May							June							July							August						
KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa
18						1	23	1	2	3	4	5	6	28	6	7	8	9	10	11	31					1	2
19	4	5	6	7	8	9	24	8	9	10	11	12	13	29	13	14	15	16	17	18	32	3	4	5	6	7	8
20	11	12	13	14	15	16	25	15	16	17	18	19	20	30	20	21	22	23	24	25	33	10	11	12	13	14	15
21	18	19	20	21	22	23	26	22	23	24	25	26	27	31	27	28	29	30	31	34	17	18	19	20	21	22	23
22	25	26	27	28	29	30	27	29	30						28	29	30	31			35	24	25	26	27	28	29
																					36	31					
September							October							November							December						
KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa
36		1	2	3	4	5	40				1	2	3	44						1	49					5	6
37	7	8	9	10	11	12	41	5	6	7	8	9	10	45	2	3	4	5	6	7	50	7	8	9	10	11	12
38	14	15	16	17	18	19	42	12	13	14	15	16	17	46	9	10	11	12	13	14	51	14	15	16	17	18	19
39	21	22	23	24	25	26	43	19	20	21	22	23	24	47	16	17	18	19	20	21	52	21	22	23	24	25	26
40	28	29	30				44	26	27	28	29	30	31	48	23	24	25	26	27	28	53	28	29	30	31		
															30												

Impact of TCR TT 2020 at ProRail

Section Amersfoort - Deventer



Impact on International Rail Freight

- percentage of rerouting or cancellation: 100% rerouting
- extra running time for freight trains: 30-60 minutes
- Deviations: Roosendaal-Arnhem-Deventer;
Amersfoort-Zwolle-Deventer
- timetable: 4 weeks before start of the works
- Restrictions in train parameters: not applicable
- Works planned in combination with TLC Emmerich – Oberhausen

Major Capacity Restriction

Location: Amersfoort - Apeldoorn

Type:

- Total Line Closure
- No traffic possible
- Works: renewal switches
- Duration: 76 hours Continuous

Location Kijfhoek - Maasvlakte

Works: Signalling works

Single track operation Total closure


January							February							March							April						
KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa
				1	2	3	4	5					1	2							1				1	2	3
2	6	7	8	9	10	11	12		6	3	4	5	6	7	8	9		10	2	3	4	5	6	7	8	9	10
3	13	14	15	16	17	18	19		7	10	11	12	13	14	15	16		12	16	17	18	19	20	21	22		
4	20	21	22	23	24	25	26		8	17	18	19	20	21	22	23		13	23	24	25	26	27	28	29	30	
5	27	28	29	30	31				9	24	25	26	27	28	29			14	30	31							

May							June							July							August						
KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa
	18					1	2	3						27							31						1
19	4	5	6	7	8	9	10		24	8	9	10	11	12	13	14		28	6	7	8	9	10	11	12		8
20	11	12	13	14	15	16	17		25	15	16	17	18	19	20	21		29	13	14	15	16	17	18	19	20	
21	18	19	20	21	22	23	24		26	22	23	24	25	26	27	28		30	20	21	22	23	24	25	26	27	
22	25	26	27	28	29	30	31		27	29	30							31	27	28	29	30	31				

September							October							November							December						
KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa
36		1	2	3	4	5	6		40				1	2	3	4		44									1
37	7	8	9	10	11	12	13		41	5	6	7	8	9	10	11		45	2	3	4	5	6	7	8		7
38	14	15	16	17	18	19	20		42	12	13	14	15	16	17	18		46	9	10	11	12	13	14	15		14
39	21	22	23	24	25	26	27		43	19	20	21	22	23	24	25		47	16	17	18	19	20	21	22		21
40	28	29	30						44	26	27	28	29	30	31			48	23	24	25	26	27	28	29		28
																		49	30								29

Impact of TCR TT 2021 at ProRail

Section Amersfoort – Bad Bentheim



Impact on International Rail Freight

- percentage of rerouting or cancellation: 100% rerouting
- extra running time for freight trains: 45 – 120 minutes
- deviation: Meteren – Emmerich - Gladbeck
- timetable: no, timetables adapted 4 weeks before operation
- Restrictions in train parameters: no
- Restriction in container profiles: no

Major Capacity Restriction

Location: Amersfoort – Apeldoorn – Deventer - Almelo
Type:

- Single track operations and total closures
- Works: track renewal
- Duration: Continuous (see calendar)

2021 Calendar

Single track operation Total closure

January

Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

February

Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

March

Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

April

Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

May

Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

June

Su	Mo	Tu	We	Th	Fr	Sa
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

July

Su	Mo	Tu	We	Th	Fr	Sa
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

August

Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

September

Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

October

Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

November


Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

December

Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

Impact of TCR TT 2021 at ProRail and DB Netz

Section Meteren – Emmerich – Gladbeck



Impact on International Rail Freight

- percentage of rerouting or cancellation: 100% rerouting
- extra running time for freight trains: 45 – 90 minutes
- deviation: via Amersfoort – Bad Bentheim
- timetable: partly in annual timetable, timetables adapted 4 weeks before operation
- Restrictions in train parameters: no
- Restriction in container profiles: no

Major Capacity Restriction

Location: Elst – Zevenaar and Emmerich - Oberhausen
Type:

- Total closure
- Works: miscellaneous
- Duration: Continuous (see calendar)

2021 Calendar

■ Single track operation ■ Total closure

January

Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

February

Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

March

Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

April

Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

May

Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

June

Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5		
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

July

Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

August

Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

September

Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4			
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

October

Su	Mo	Tu	We	Th	Fr	Sa
1	2					
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

November


Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

December

Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4			
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

Impact of TCR TT 2020 at INFRABEL

Section Antwerp - Montzen



Impact on International Rail Freight

- percentage of rerouting or cancellation: 100% rerouting (TLC)
- extra running time for freight trains: tbd
- deviation: via Bressoux-Kinkempois-Leuven (TLC)
- timetable: running TT
- Restrictions in train parameters: Class 66 weight limit to 1760 ton towards Aachen
- Restriction in container profiles: yes
 - needs C60, C390, P60, P380

Major Capacity Restriction

Location: Hasselt – Y. Rooierweg

Type: Total Line Closure (TLC) (see calendar)

- Works: ETCS L2
Removal level crossings
- Duration: see calendar

Location Hasselt - Y. Rooierweg

Works : ETCS L2 / Removal level crossings between Hasselt and Bilzen

Single track operation

Total closure


January							February							March							April						
KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa
1			1	2	3	4	5	5					1	2	9					1	14			1	2	3	4
2	6	7	8	9	10	11	12	6	3	4	5	6	7	8	9	10	2	3	4	5	6	7	8	9	10	11	
3	13	14	15	16	17	18	19	7	10	11	12	13	14	15	16	17	9	10	11	12	13	14	15	16	17	18	
4	20	21	22	23	24	25	26	8	17	18	19	20	21	22	23	24	16	17	18	19	20	21	22	23	24	25	
5	27	28	29	30	31			9	24	25	26	27	28	29	30		13	24	25	26	27	28	29				
																	14	30	31								

May							June							July							August						
KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa
18					1	2	3	23	1	2	3	4	5	6	7	27			1	2	3	4	5	31	31		
19	4	5	6	7	8	9	10	24	8	9	10	11	12	13	14	28	6	7	8	9	10	11	12	13	14	15	
20	11	12	13	14	15	16	17	25	15	16	17	18	19	20	21	29	13	14	15	16	17	18	19	20	21	22	
21	18	19	20	21	22	23	24	26	22	23	24	25	26	27	28	30	20	21	22	23	24	25	26	27	28	29	
22	25	26	27	28	29	30	31	27	29	30						31	27	28	29	30	31						

September							October							November							December						
KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa
36			1	2	3	4	40				1	2	3	44						1	48			1	2	3	4
37	7	8	9	10	11	12	41	5	6	7	8	9	10	11	45	2	3	4	5	6	7	8	9	10	11	12	
38	14	15	16	17	18	19	42	12	13	14	15	16	17	18	46	9	10	11	12	13	14	15	16	17	18	19	
39	21	22	23	24	25	26	43	19	20	21	22	23	24	25	47	16	17	18	19	20	21	22	23	24	25	26	
40	28	29	30				44	26	27	28	29	30	31	48	23	24	25	26	27	28	29	30					
															30						49						

Impact of TCR TT 2020 at INFRABEL

Section Antwerp - Montzen



Impact on International Rail Freight

- percentage of rerouting or cancellation: 100% rerouting (TLC)
- extra running time for freight trains: tbd
- deviation: via Bressoux-Kinkempois-Leuven (TLC)
- timetable: running TT
- Restrictions in train parameters: Class 66 weight limit to 1760 ton towards Aachen
- Restriction in container profiles: yes
 - needs C60, C390, P60, P380

Major Capacity Restriction

Location: Visé - Montzen

Type:

- Total Line Closure (TLC) (see calendar)
- Single track operation (see calendar)
- Works: signalling works
- Duration: Continuous (see calendar)

Location Visé - Montzen

Works: Signalling works

Single track operation Total closure

January							February							March							April							
KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	
			1	2	3	4	5					1	2							1				1	2	3	4	5
2	6	7	8	9	10	11	12	6	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
3	13	14	15	16	17	18	19	7	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	
4	20	21	22	23	24	25	26	8	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
5	27	28	29	30	31			9	24	25	26	27	28	29														

May							June							July							August						
KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa
					1	2	3	23	1	2	3	4	5	6	7	24	8	9	10	11	12	13	14	15	16	17	18
19	4	5	6	7	8	9	10	25	8	9	10	11	12	13	14	26	15	16	17	18	19	20	21	22	23	24	
20	11	12	13	14	15	16	17	21	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
21	18	19	20	21	22	23	24	22	22	23	24	25	26	27	28	23	26	27	28	29	30	31					
22	25	26	27	28	29	30	31	27	29	30																	

September							October							November							December							
KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	KW	Mo	Tu	We	Th	Fr	Sa	
36		1	2	3	4	5	6	40				1	2	3	4	41	1	2	3	4	5	42	1	2	3	4	5	6
37	7	8	9	10	11	12	13	41	5	6	7	8	9	10	11	42	8	9	10	11	12	13	14	15	16	17	18	
38	14	15	16	17	18	19	20	42	12	13	14	15	16	17	18	43	16	17	18	19	20	21	22	23	24	25	26	
39	21	22	23	24	25	26	27	43	19	20	21	22	23	24	25	44	23	24	25	26	27	28	29	30	31			
40	28	29	30					44	26	27	28	29	30	31		45	30											

Section Antwerp - Montzen




- percentage of rerouting or cancellation: tbd
- extra running time for freight trains: tbd
- timetable: running TT
- Restrictions in train parameters: Class 66 weight limit to 1760 ton towards Aachen
- Restriction in container profiles: no

- Works: renewing of bridge and ballast
- Duration: Continuous (see calendar)

December							
KW	Mo	Tu	We	Th	Fr	Sa	Su
49		1	2	3	4	5	6
50	7	8	9	10	11	12	13
51	14	15	16	17	18	19	20
52	21	22	23	24	25	26	27
53	28	29	30	31			

Impact of TCR TT 2021 at INFRABEL

Section Antwerpen - Montzen



Impact on International Rail Freight

- percentage of rerouting or cancellation: tbd
- extra running time for freight trains: tbd
- deviation: Single track service ⇒ No
Total line closure ⇒ Yes
- timetable: yes
- Restrictions in train parameters: no
- Restriction in container profiles: no

Major Capacity Restriction

Location: Y. Antwerpen Schijnpoort –Antwerpen Dam

Type:

- Total Line Closure (see calendar)
- Single track service (see calendar)
- Works: track works
- Duration: Continuous (see calendar)

Location Y. Antwerpen Schijnpoort - Antwerpen Dam

Type of works : tracks

Single track operation Total closure

January

Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

February

Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

March

Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

April

Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

May

Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

June

Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

July

Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

August

Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

September

Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

October

Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

November


Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

December

Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

Impact of TCR TT 2021 at INFRABEL

Section Antwerpen - Montzen



Impact on International Rail Freight

- percentage of rerouting or cancellation: tbd
- extra running time for freight trains: tbd
- deviation: Yes
- timetable: yes
- Restrictions in train parameters: Class 66 weight limit to 1760t
- Restriction in container profiles: needs C60, C390, P60, P380

Major Capacity Restriction

Location: Hasselt –Y. West Driehoek Hasselt

Type:

- Total Line Closure (see calendar)
- Works: track works
- Duration: Continuous (see calendar)

Location Hasselt - Y. West Driehoek Hasselt

Type of works : tracks

Single track operation Total closure

January						
Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

February						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

March						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

April						
Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

May						
Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

June						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

July						
Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

August						
Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

September						
Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		


October						
Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

November						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

December						
Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

Impact of TCR TT 2021 at INFRABEL

Section Antwerpen - Montzen



Impact on International Rail Freight

- percentage of rerouting or cancellation: tbd
- extra running time for freight trains: tbd
- deviation: No
- timetable: yes
- Restrictions in train parameters: No
- Restriction in container profiles: No

Major Capacity Restriction

Location: Fouron-Saint-Martin - Remersdael

Type:

- Single track service (see calendar)
- Works: tunnel signalling
- Duration: Continuous (see calendar)

Location Fouron-Saint-Martin - Remersdael

Single track operation Total closure

January

Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

February

Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

March

Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

April

Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

May

Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

June

Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

July

Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

August

Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

September

Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

October

Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

November


Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

December

Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

Impact of TCR TT 2020 at INFRABEL

Section Antwerp - Montzen



Impact on International Rail Freight

- percentage of rerouting or cancellation: 100% rerouting (TLC)
- extra running time for freight trains: tbd
- deviation: via Bressoux-Kinkempois-Leuven (TLC)
- timetable: running TT
- Restrictions in train parameters: Class 66 weight limit to 1760 ton towards Aachen
- Restriction in container profiles: yes
 - needs C60, C390, P60, P380

Major Capacity Restriction

Location: Hasselt – Y. Rooierweg

Type: Total Line Closure (TLC) (see calendar)

- Works: ETCS L2
Removal level crossings
- Duration: see calendar

Location Hasselt - Y. Rooierweg

Works : ETCS L2 / Removal level crossings between Hasselt and Bilzen

Single track operation

Total closure

January

KW	Mo	Tu	We	Th	Fr	Sa	So
1			1	2	3	4	5
2	6	7	8	9	10	11	12
3	13	14	15	16	17	18	19
4	20	21	22	23	24	25	26
5	27	28	29	30	31		

February

KW	Mo	Tu	We	Th	Do	Fr	Sa	So
1							1	2
6	3	4	5	6	7	8	9	
7	10	11	12	13	14	15	16	
8	17	18	19	20	21	22	23	
9	24	25	26	27	28	29		

March

KW	Mo	Tu	We	Th	Fr	Sa	So
9							1
10	2	3	4	5	6	7	8
11	9	10	11	12	13	14	15
12	16	17	18	19	20	21	22
13	23	24	25	26	27	28	29
14	30	31					

April

KW	Mo	Tu	We	Th	Fr	Sa	So
14				1	2	3	4
15	6	7	8	9	10	11	12
16	13	14	15	16	17	18	19
17	20	21	22	23	24	25	26
18	27	28	29	30			

May

KW	Mo	Tu	We	Th	Fr	Sa	So
18					1	2	3
19	4	5	6	7	8	9	10
20	11	12	13	14	15	16	17
21	18	19	20	21	22	23	24
22	25	26	27	28	29	30	31

June

KW	Mo	Tu	We	Th	Fr	Sa	So
23	1	2	3	4	5	6	7
24	8	9	10	11	12	13	14
25	15	16	17	18	19	20	21
26	22	23	24	25	26	27	28
27	29	30					

July

KW	Mo	Tu	We	Th	Fr	Sa	So
27		1	2	3	4	5	
28	6	7	8	9	10	11	12
29	13	14	15	16	17	18	19
30	20	21	22	23	24	25	26
31	27	28	29	30	31		

August

KW	Mo	Tu	We	Th	Fr	Sa	So
31							1
32	3	4	5	6	7	8	9
33	10	11	12	13	14	15	16
34	17	18	19	20	21	22	23
35	24	25	26	27	28	29	30
36	31						

September

KW	Mo	Tu	We	Th	Fr	Sa	So
36				1	2	3	4
37	7	8	9	10	11	12	13
38	14	15	16	17	18	19	20
39	21	22	23	24	25	26	27
40	28	29	30				

October

KW	Mo	Tu	We	Th	Fr	Sa	So
40				1	2	3	4
41	5	6	7	8	9	10	11
42	12	13	14	15	16	17	18
43	19	20	21	22	23	24	25
44	26	27	28	29	30	31	

November


KW	Mo	Tu	We	Th	Fr	Sa	So
44							1
45	2	3	4	5	6	7	8
46	9	10	11	12	13	14	15
47	16	17	18	19	20	21	22
48	23	24	25	26	27	28	29
49	30						

December

KW	Mo	Tu	We	Th	Fr	Sa	So
49				1	2	3	4
50	7	8	9	10	11	12	13
51	14	15	16	17	18	19	20
52	21	22	23	24	25	26	27
53	28	29	30	31			

Impact of TCR TT 2020 at DB Netz

Section Emmerich Grenze – Gladbeck



Impact on International Rail Freight

- Cancellations: Yes
- Deviations: Yes
- Estimated extra running time: Detailed information on extra running time is distributed by DB Netz individually for every customer for each affected train. Additionally DB Netz offers train path advice free of charge
- In annual timetable: No

Major Capacity Restriction

Section: Emmerich Grenze - Oberhausen Hbf

- Typ: Total Closure, Single Track Operation
- Period: Jan – Dec 2020
- Type of works: Track & Rail, Bridge, Miscellaneous

Section: Emmerich Grenze - Gladbeck

Works: Track & Rail, Bridge, Miscellaneous

Single track operation Total closure


January							February							March							April										
KW	Mo	Di	Mi	Do	Fr	Sa	So	KW	Mo	Di	Mi	Do	Fr	Sa	So	KW	Mo	Di	Mi	Do	Fr	Sa	So	KW	Mo	Di	Mi	Do	Fr	Sa	So
1			1	2	3	4	5	1						1	2	9							1	14			1	2	3	4	5
2	6	7	8	9	10	11	12	6	3	4	5	6	7	8	9	10	2	3	4	5	6	7	8	15	6	7	8	9	10	11	12
3	13	14	15	16	17	18	19	7	10	11	12	13	14	15	16	11	9	10	11	12	13	14	15	18	13	14	15	16	17	18	19
4	20	21	22	23	24	25	26	8	17	18	19	20	21	22	23	12	16	17	18	19	20	21	22	19	17	20	21	22	23	24	25
5	27	28	29	30	31			9	24	25	26	27	28	29		13	23	24	25	26	27	28	29	18	27	28	29	30			
																14	30	31													

May							June							July							August										
KW	Mo	Di	Mi	Do	Fr	Sa	So	KW	Mo	Di	Mi	Do	Fr	Sa	So	KW	Mo	Di	Mi	Do	Fr	Sa	So	KW	Mo	Di	Mi	Do	Fr	Sa	So
18						1	2	23	1	2	3	4	5	6	7	27							1	31							
19	4	5	6	7	8	9	10	24	8	9	10	11	12	13	14	28	6	7	8	9	10	11	12	32	3	4	5	6	7	8	9
20	11	12	13	14	15	16	17	25	15	16	17	18	19	20	21	29	13	14	15	16	17	18	19	33	10	11	12	13	14	15	16
21	18	19	20	21	22	23	24	26	22	23	24	25	26	27	28	30	20	21	22	23	24	25	26	34	17	18	19	20	21	22	23
22	25	26	27	28	29	30	31	27	29	30						31	27	28	29	30	31			35	24	25	26	27	28	29	30
																								36	31						

September							October							November							December										
KW	Mo	Di	Mi	Do	Fr	Sa	So	KW	Mo	Di	Mi	Do	Fr	Sa	So	KW	Mo	Di	Mi	Do	Fr	Sa	So	KW	Mo	Di	Mi	Do	Fr	Sa	So
36			1	2	3	4	5	40								44							1	49							
37	7	8	9	10	11	12	13	41	5	6	7	8	9	10	11	45	2	3	4	5	6	7	8	50	7	8	9	10	11	12	13
38	14	15	16	17	18	19	20	42	12	13	14	15	16	17	18	46	9	10	11	12	13	14	15	51	14	15	16	17	18	19	20
39	21	22	23	24	25	26	27	43	19	20	21	22	23	24	25	47	16	17	18	19	20	21	22	52	21	22	23	24	25	26	27
40	28	29	30					44	26	27	28	29	30	31		48	23	24	25	26	27	28	29	53	28	29	30	31			

Impact of TCR TT 2021 at ProRail and DB Netz

Section Meteren – Emmerich – Gladbeck



Impact on International Rail Freight

- percentage of rerouting or cancellation: 100% rerouting
- extra running time for freight trains: 45 – 90 minutes
- deviation: via Amersfoort – Bad Bentheim
- timetable: partly in annual timetable, timetables adapted 4 weeks before operation
- Restrictions in train parameters: no
- Restriction in container profiles: no

Major Capacity Restriction

Location: Elst – Zevenaar and Emmerich - Oberhausen

Type:

- Total closure
- Works: miscellaneous
- Duration: Continuous (see calendar)

2021 Calendar

Single track operation Total closure

January

Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

February

Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

March

Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

April

Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

May

Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

June

Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

July

Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

August

Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

September

Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

October

Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

November

Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

December

Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

Impact of TCR TT 2020 at PKP PLK

Section Poznań - Ełk

Map view



Impact on International Rail Freight

- percentage of rerouting or cancellation: 100% rerouting (TLC)
- extra running time for freight trains: tbd
- deviation: via Olsztyn – Szcztyno - Ełk
- timetable: TT 2020 - 2021
- no restrictions in train parameters

Major Capacity Restriction

Location: Ełk - Giżycko

Type:

- Total Line Closure (TLC) (see calendar)
- Renewal Works: Track & Rail, Catenary, Telecommunications, Signalling
- Duration: Continuous (see calendar)

Section Poznań - Ełk

Works: Renewal

Single track operation

Total closure

January							February							March							April														
KW	Mo	Tu	Di	Mi	Do	Fr	Sa	Su	KW	Mo	Tu	Di	Mi	Do	Fr	Sa	Su	KW	Mo	Tu	Di	Mi	Do	Fr	Sa	Su	KW	Mo	Tu	Di	Mi	Do	Fr	Sa	Su
1			1	2	3	4	5		5							1	2	9								1	14			1	2	3	4	5	6
2	6	7	8	9	10	11	12		6	3	4	5	6	7	8	9		10	2	3	4	5	6	7	8	11	15	6	7	8	9	10	11	12	13
3	13	14	15	16	17	18	19		7	10	11	12	13	14	15	16		11	9	10	11	12	13	14	15	16	17	13	14	15	16	17	18	19	20
4	20	21	22	23	24	25	26		8	17	18	19	20	21	22	23		12	16	17	18	19	20	21	22	23	17	20	21	22	23	24	25	26	
5	27	28	29	30	31				9	24	25	26	27	28	29			13	23	24	25	26	27	28	29	30	18	27	28	29	30				
																		14	30	31															

May							June							July							August														
KW	Mo	Tu	Di	Mi	Do	Fr	Sa	Su	KW	Mo	Tu	Di	Mi	Do	Fr	Sa	Su	KW	Mo	Tu	Di	Mi	Do	Fr	Sa	Su	KW	Mo	Tu	Di	Mi	Do	Fr	Sa	Su
18						1	2	3	23	1	2	3	4	5	6	7		27								31								1	
19	4	5	6	7	8	9	10		24	8	9	10	11	12	13	14		28	6	7	8	9	10	11	12	32	3	4	5	6	7	8	9	10	
20	11	12	13	14	15	16	17		25	15	16	17	18	19	20	21		29	13	14	15	16	17	18	19	33	10	11	12	13	14	15	16	17	
21	18	19	20	21	22	23	24		26	22	23	24	25	26	27	28		30	20	21	22	23	24	25	26	34	17	18	19	20	21	22	23	24	
22	25	26	27	28	29	30	31		27	29	30							31	27	28	29	30	31			35	24	25	26	27	28	29	30	31	
																											36	31							

September							October							November							December														
KW	Mo	Tu	Di	Mi	Do	Fr	Sa	Su	KW	Mo	Tu	Di	Mi	Do	Fr	Sa	Su	KW	Mo	Tu	Di	Mi	Do	Fr	Sa	Su	KW	Mo	Tu	Di	Mi	Do	Fr	Sa	Su
36			1	2	3	4	5	6	40					1	2	3	4	44							1	49			1	2	3	4	5	6	
37	7	8	9	10	11	12	13		41	5	6	7	8	9	10	11		45	2	3	4	5	6	7	8	50	7	8	9	10	11	12	13	14	
38	14	15	16	17	18	19	20		42	12	13	14	15	16	17	18		46	9	10	11	12	13	14	15	51	14	15	16	17	18	19	20	21	
39	21	22	23	24	25	26	27		43	19	20	21	22	23	24	25		47	16	17	18	19	20	21	22	52	21	22	23	24	25	26	27	28	
40	28	29	30						44	26	27	28	29	30	31			48	23	24	25	26	27	28	29	53	28	29	30	31					

Section Wrocław - Katowice



- limited capacity
- single track traffic
- speed restrictions
- timetable: TT 2020
- no restrictions in train parameters

- Single Track Traffic (see calendar)
- Modernization Works: Track & Rail
- Duration: Continuous (see calendar)

18

Impact of TCR TT 2021 at PKP PLK

Section Poznań - Ełk

Map view



Impact on International Rail Freight

- percentage of rerouting or cancellation: 100% rerouting (TLC)
- extra running time for freight trains: tbd
- deviation: via Olsztyn – Szcztyno - Ełk
- timetable: TT 2020 - 2021
- no restrictions in train parameters


Major Capacity Restriction

Location: Ełk– Giżycko

Type:

- Total Line Closure (TLC) (see calendar)
- Renewal Works: Track & Rail, Catenary, Telecommunications, Signalling
- Duration: Continuous (see calendar)

Single track operation Total closure



State of play : 28.02.2019

Map view

The map view shows a complex railway network. A central vertical line runs through stations like Seelze O/M, Hannover Hbf, Magdeburg, Biederitz, Berlin-Köpenick, Falkenberg, Dresden-Friedrichstadt, Horka Hbf, Węgliniec, Wrocław Brochów, Opole Górzowice, Pyskowice, Gliwice, Zabrze Biskupice, Sosnowiec Jezor, Jaworzno Szczakowa, Skierniewice, Piława, Łowicz, Kutno, Swarzędz, Gądk, and Praha. A horizontal line branches off to the right from the central line at Biederitz, passing through Berlin-Köpenick, Falkenberg, Dresden-Friedrichstadt, Horka Hbf, Węgliniec, Wrocław Brochów, Opole Górzowice, Pyskowice, Gliwice, Zabrze Biskupice, Sosnowiec Jezor, Jaworzno Szczakowa, Skierniewice, Piława, Łowicz, Kutno, Swarzędz, Gądk, and Praha. A diagonal line branches off from the central line at Dresden-Friedrichstadt, passing through Horka Hbf, Węgliniec, Wrocław Brochów, Opole Górzowice, Pyskowice, Gliwice, Zabrze Biskupice, Sosnowiec Jezor, Jaworzno Szczakowa, Skierniewice, Piława, Łowicz, Kutno, Swarzędz, Gądk, and Praha. A yellow line segment connects Děčín hl.n. and Ústí nad Labem západ.

- Expectation of delays or deviation via diversionary line.
- Extra running time for freight trains: up to 30 minutes
- Restrictions in train parameters: not applicable
- Restriction in container profiles: no

Location: Decin hl. n. - Povrly
Type: Single track operation
Works: Maintenance of rocks
Duration: 5 hours during daytime, total: 14 days

Works: Maintenance of rocks

 Single track operation  Total closure

January

KW	Mo	Tu	Di	Mi	Do	Fr	Sa	So
1				1	2	3	4	5
2	6	7	8	9	10	11	12	
3	13	14	15	16	17	18	19	
4	20	21	22	23	24	25	26	
5	27	28	29	30	31			

February

KW	Mo	Tu	Di	Mi	Do	Fr	Sa	So
5							1	2
6	3	4	5	6	7	8	9	
7	10	11	12	13	14	15	16	
8	17	18	19	20	21	22	23	
9	24	25	26	27	28	29		

March

KW	Mo	Tu	Di	Mi	Do	Fr	Sa	So
9								1
10	2	3	4	5	6	7	8	
11	9	10	11	12	13	14	15	
12	16	17	18	19	20	21	22	
13	23	24	25	26	27	28	29	
14	30	31						

April

KW	Mo	Tu	Di	Mi	Do	Fr	Sa	So
14			1	2	3	4	5	6
15	6	7	8	9	10	11	12	13
16	13	14	15	16	17	18	19	20
17	20	21	22	23	24	25	26	27
18	27	28	29	30				

May

KW	Mo	Tu	Di	Mi	Do	Fr	Sa	So
18						1	2	3
19	4	5	6	7	8	9	10	
20	11	12	13	14	15	16	17	
21	18	19	20	21	22	23	24	
22	25	26	27	28	29	30	31	

June

KW	Mo	Tu	Di	Mi	Do	Fr	Sa	So
23	1	2	3	4	5	6	7	
24	8	9	10	11	12	13	14	
25	15	16	17	18	19	20	21	
26	22	23	24	25	26	27	28	
27	29	30						

July

KW	Mo	Tu	Di	Mi	Do	Fr	Sa	So
27			1	2	3	4	5	
28	6	7	8	9	10	11	12	
29	13	14	15	16	17	18	19	
30	20	21	22	23	24	25	26	
31	27	28	29	30	31			

August

KW	Mo	Tu	Di	Mi	Do	Fr	Sa	So
31								1
32	3	4	5	6	7	8	9	10
33	11	12	13	14	15	16	17	18
34	19	20	21	22	23	24	25	26
35	27	28	29	30				
36	31							

September

KW	Mo	Tu	Di	Mi	Do	Fr	Sa	So
36			1	2	3	4	5	6
37	7	8	9	10	11	12	13	
38	14	15	16	17	18	19	20	
39	21	22	23	24	25	26	27	
40	28	29	30					

October

KW	Mo	Tu	Di	Mi	Do	Fr	Sa	So
40				1	2	3	4	
41	5	6	7	8	9	10	11	
42	12	13	14	15	16	17	18	
43	19	20	21	22	23	24	25	
44	26	27	28	29	30	31		

November


KW	Mo	Tu	Di	Mi	Do	Fr	Sa	So
44								1
45	2	3	4	5	6	7	8	
46	9	10	11	12	13	14	15	
47	16	17	18	19	20	21	22	
48	23	24	25	26	27	28	29	
49	30							

December

KW	Mo	Tu	Di	Mi	Do	Fr	Sa	So
49		1	2	3	4	5	6	7
50	7	8	9	10	11	12	13	14
51	14	15	16	17	18	19	20	21
52	21	22	23	24	25	26	27	28
53	28	29	30	31				

Impact of TCR TT 2020 at SŽDC

Praha – Bad Schandau



Impact on International Rail Freight

- Expectation of delays or deviation via diversionary line.
- Extra running time for freight trains: up to 120 minutes
- Restrictions in train parameters: not applicable
- Restriction in container profiles: no

Major Capacity Restriction

Location: Dolní Žleb – Děčín-Prostřední Žleb

Type: Single track operation

Works: Maintenance of track and bridge

Duration: 120 days

Locations: Decin hl. n. - Povrly

Works: Maintenance of rocks

Single track operation

Total closure

January								February								March								April							
KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So
1				1	2	3	4	5	5						1	2	9						1	14						5	
2	6	7	8	9	10	11	12	6	3	4	5	6	7	8	9	10	2	3	4	5	6	7	8	15	6	7	8	9	10	11	12
3	13	14	15	16	17	18	19	7	10	11	12	13	14	15	16	11	9	10	11	12	13	14	15	16	13	14	15	16	17	18	19
4	20	21	22	23	24	25	26	8	17	18	19	20	21	22	23	12	16	17	18	19	20	21	22	17	20	21	22	23	24	25	26
5	27	28	29	30	31			9	24	25	26	27	28	29		13	23	24	25	26	27	28	29	18	27	28	29	30			
																14	30	31													

May								June								July								August							
KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So
18						1	2	3	23	1	2	3	4	5	6	7	24						1	31							
19	4	5	6	7	8	9	10	24	8	9	10	11	12	13	14	25	6	7	8	9	10	11	12	32	3	4	5	6	7	8	9
20	11	12	13	14	15	16	17	25	15	16	17	18	19	20	21	26	13	14	15	16	17	18	19	33	10	11	12	13	14	15	16
21	18	19	20	21	22	23	24	26	22	23	24	25	26	27	28	30	20	21	22	23	24	25	26	34	17	18	19	20	21	22	23
22	25	26	27	28	29	30	31	27	29	30						31	27	28	29	30	31			35	24	25	26	27	28	29	30
																								36	31						

September								October								November								December							
KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So	KW	Mo	Tu	We	Th	Fr	Sa	So
36		1	2	3	4	5	6	40					1	2	3	44							49								
37	7	8	9	10	11	12	13	41	5	6	7	8	9	10	11	45	2	3	4	5	6	7	50	7	8	9	10	11	12	13	
38	14	15	16	17	18	19	20	42	12	13	14	15	16	17	18	46	9	10	11	12	13	14	51	14	15	16	17	18	19	20	
39	21	22	23	24	25	26	27	43	19	20	21	22	23	24	25	47	16	17	18	19	20	21	22	52	21	22	23	24	25	26	27
40	28	29	30					44	26	27	28	29	30	31		48	23	24	25	26	27	28	29	53	28	29	30	31			
																49	30														

Praha – Bad Schandau



- Expectation of delays or deviation via diversionary line.
- Extra running time for freight trains: up to 120 minutes
- Restrictions in train parameters: not applicable
- Restriction in container profiles: no

Location: Prackovice nad Labem - Lovosice
Type: Single track operation
Works: Maintenance of line (Track & Rail)
Duration: 120 days

Works: Maintenance of rocks

 Single track operation

 Total closure

The figure displays 12 monthly calendars for the year 2019, arranged in a 4x3 grid. Each calendar shows the days of the month in a grid format, with the day of the week (KW, Mo, Di, Mi, Do, Fr, Sa, So) indicated at the top. The months are arranged in four rows and three columns: January, February, March (top row); April, May, June (second row); July, August, September (third row); and October, November, December (bottom row). The dates are color-coded: yellow for the first 10 days of each month, and green for the remaining days. The year '2019' is printed in the bottom right corner of the December calendar.