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Foreword
On RFC North Sea – Baltic we introduced the TCR Impact sheets to present in one glance general and important
information about upcoming TCRs. These impact sheets highlight some infrastructure works which have a big
impact on international rail freight traffic along RFC North Sea – Baltic.

Disclaimer:
The content of this document has been compiled with meticulous care based on information available at the
publication date. However we cannot assume any liability for accuracy and accept no liability for damages suffered
as a result of defects of this document.
For detailed and complete customer information we kindly refer to the information which is available via the
involved national Infrastructure Managers.

Further information (e.g. in form of an excel list on all planned TCR) is available on the website of RFC NS-B under
link: http://rfc8.eu/customer/temporary-capacity-restrictions/

Version 1.0 for timetable 2021 and 2022
Publication Date December 2020

Impact sheets for selected major 

Temporary Capacity Restrictions (TCR)

http://rfc8.eu/customer/temporary-capacity-restrictions/
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Impact of TCR TT 2021 at ProRail

Section Amersfoort – Bad Bentheim

Major Capacity Restriction

Location: Amersfoort – Apeldoorn – Deventer - Almelo
Type: 
• Single track operations and total closures
• Works: track renewal
• Duration: Continuous (see calendar)

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 100% rerouting
• extra running time for freight trains: 45 – 120 minutes
• deviation: Meteren – Emmerich - Gladbeck
• timetable: no, timetables adapted 4 weeks before operation
• Restrictions in train parameters: no
• Restriction in container profiles: no

State of play : 01.12.2020

Map view

2021 Calendar
   Single track operation    Total closure
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Impact of TCR TT 2021 at ProRail and DB Netz

Section Meteren – Emmerich – Gladbeck

Major Capacity Restriction

Location: Elst – Zevenaar and Emmerich - Oberhausen
Type: 
• Total closure
• Works: miscellaneous
• Duration: Continuous (see calendar)

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 100% rerouting
• extra running time for freight trains: 45 – 90 minutes
• deviation: via Amersfoort – Bad Bentheim
• timetable: partly in annual timetable, timetables adapted 4 

weeks before operation
• Restrictions in train parameters: no
• Restriction in container profiles: no

State of play : 01.12.2020

Map view

2021 Calendar
   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 1 2 3 4 5 6 1 2 3

3 4 5 6 7 8 9 7 8 9 10 11 12 13 7 8 9 10 11 12 13 4 5 6 7 8 9 10

10 11 12 13 14 15 16 14 15 16 17 18 19 20 14 15 16 17 18 19 20 11 12 13 14 15 16 17
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Impact of TCR TT 2022 at ProRail

Section Amersfoort – Bad Bentheim

Major Capacity Restriction

Location: Hengelo and Deventer
Type: 
• Total closure
• Renewal and upgrade of infrastructure
• Duration: Continuous

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 100 rerouting
• extra running time for freight trains: 60 – 90 minutes
• Deviation via Zevernaar - Emmerich
• In annual timetable: no, timetables adapted 4 weeks before 

operation
• Restrictions in train parameters: no
• Restriction in container profiles: no

State of play : 01.12.2020

Map view

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 1 2 3 4 5 1 2 3 4 5 1 2

2 3 4 5 6 7 8 6 7 8 9 10 11 12 6 7 8 9 10 11 12 3 4 5 6 7 8 9
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2022 Calendar
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Impact of TCR TT 2022 at ProRail

Section Kijfhoek – Zevenaar Border

Major Capacity Restriction

Location: Kijfhoek – Zevenaar
Type: 
• Total closures
• Works: renewal and upgrade infrastructure
• Duration: Continuous
• Combined with works Emmerich – Oberhausen

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 100% rerouted
• extra running time for freight trains: 45 – 90 minutes
• Deviations via Venlo/Kaldenkirchen and Bad Bentheim
• In annual timetable: no, timetables adapted 4 weeks before 

operation
• Restrictions in train parameters: no
• Restriction in container profiles: no

State of play : 01.12.2020

Map view

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 1 2 3 4 5 1 2 3 4 5 1 2
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29 30 31 26 27 28 29 30 24 25 26 27 28 29 30 28 29 30 31
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2022 Calendar
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Impact of TCR TT 2022 at ProRail

Section Roosendaal - Meteren

Major Capacity Restriction

Location: Zaltbommel - Culemborg
Type: 
• Total closure
• Works: Upgrade and renewal infrastructure
• Duration: Continuous

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 100% rerouted
• extra running time for freight trains: 30 -90 minutes
• Deviation: Roosendaal/Kijfhoek/Amersfoort or 

Roosendaal/Arnhem/Deventer/ Bad Bentheim
• In annual timetable: no, timetables adapted 4 weeks before 

operation
• Restrictions in train parameters: no
• Restriction in container profiles: no

State of play : 01.12.2020

Map view

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa
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11 12 13 14 15 16 17 9 10 11 12 13 14 15 13 14 15 16 17 18 19 11 12 13 14 15 16 17
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Impact of TCR TT 2021 at INFRABEL

Section Antwerpen - Montzen

Major Capacity Restriction

Location: Y. Antwerpen Schijnpoort –Antwerpen Dam
Type: 
• Total Line Closure (see calendar)
• Single track service (see calendar)
• Works: track works 
• Duration: Continuous (see calendar)

Impact on International Rail Freight 

• percentage of rerouting or cancellation: tbd
• extra running time for freight trains: tbd
• deviation: Single track service  No

Total line closure  Yes
• timetable: yes
• Restrictions in train parameters: no
• Restriction in container profiles: no

Map view

Location Y. Antwerpen Schijnpoort - Antwerpen Dam
Type of works : tracks

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 1 2 3 4 5 6 1 2 3

3 4 5 6 7 8 9 7 8 9 10 11 12 13 7 8 9 10 11 12 13 4 5 6 7 8 9 10

10 11 12 13 14 15 16 14 15 16 17 18 19 20 14 15 16 17 18 19 20 11 12 13 14 15 16 17

17 18 19 20 21 22 23 21 22 23 24 25 26 27 21 22 23 24 25 26 27 18 19 20 21 22 23 24

24 25 26 27 28 29 30 28 28 29 30 31 25 26 27 28 29 30

31
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16 17 18 19 20 21 22 20 21 22 23 24 25 26 18 19 20 21 22 23 24 22 23 24 25 26 27 28

23 24 25 26 27 28 29 27 28 29 30 25 26 27 28 29 30 31 29 30 31

30 31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa
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31
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State of play : 11.12.2020
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Impact of TCR TT 2021 at INFRABEL

Section Antwerpen - Montzen

Major Capacity Restriction

Location: Hasselt –Y. West Driehoek Hasselt
Type: 
• Total Line Closure (see calendar)
• Works: track works 
• Duration: Continuous (see calendar)

Impact on International Rail Freight 

• percentage of rerouting or cancellation: tbd
• extra running time for freight trains: tbd
• deviation:  Yes
• timetable: yes
• Restrictions in train parameters: Class 66 weight limit to 1760t 
• Restriction in container profiles: needs C60, C390, P60, P380

Map view

Location Hasselt - Y. West Driehoek Hasselt
Type of works : tracks

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 1 2 3 4 5 6 1 2 3

3 4 5 6 7 8 9 7 8 9 10 11 12 13 7 8 9 10 11 12 13 4 5 6 7 8 9 10

10 11 12 13 14 15 16 14 15 16 17 18 19 20 14 15 16 17 18 19 20 11 12 13 14 15 16 17

17 18 19 20 21 22 23 21 22 23 24 25 26 27 21 22 23 24 25 26 27 18 19 20 21 22 23 24
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1 1 2 3 4 5 1 2 3 1 2 3 4 5 6 7
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26 27 28 29 30 24 25 26 27 28 29 30 28 29 30 26 27 28 29 30 31

31
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State of play : 11.12.2020
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Impact of TCR TT 2021 at INFRABEL

Section Antwerpen - Montzen

Major Capacity Restriction

Location: Fouron-Saint-Martin - Remersdael
Type: 
• Single track service (see calendar)
• Works: tunnel signalling
• Duration: Continuous (see calendar)

Impact on International Rail Freight 

• percentage of rerouting or cancellation: tbd
• extra running time for freight trains: tbd
• deviation:  No
• timetable: yes
• Restrictions in train parameters: No
• Restriction in container profiles: No

Map view

Location Fouron-Saint-Martin - Remersdael 

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 1 2 3 4 5 6 1 2 3

3 4 5 6 7 8 9 7 8 9 10 11 12 13 7 8 9 10 11 12 13 4 5 6 7 8 9 10

10 11 12 13 14 15 16 14 15 16 17 18 19 20 14 15 16 17 18 19 20 11 12 13 14 15 16 17

17 18 19 20 21 22 23 21 22 23 24 25 26 27 21 22 23 24 25 26 27 18 19 20 21 22 23 24

24 25 26 27 28 29 30 28 28 29 30 31 25 26 27 28 29 30

31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 1 2 3 4 5 1 2 3 1 2 3 4 5 6 7

2 3 4 5 6 7 8 6 7 8 9 10 11 12 4 5 6 7 8 9 10 8 9 10 11 12 13 14

9 10 11 12 13 14 15 13 14 15 16 17 18 19 11 12 13 14 15 16 17 15 16 17 18 19 20 21

16 17 18 19 20 21 22 20 21 22 23 24 25 26 18 19 20 21 22 23 24 22 23 24 25 26 27 28

23 24 25 26 27 28 29 27 28 29 30 25 26 27 28 29 30 31 29 30 31

30 31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa
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26 27 28 29 30 24 25 26 27 28 29 30 28 29 30 26 27 28 29 30 31

31

January February March

November DecemberSeptember

May June AugustJuly

October

April

State of play : 11.12.2020
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Impact of TCR TT 2021 at DB Netz AG

Section Emmerich Border - Oberhausen Main Station

Major Capacity Restriction

• Section: Emmerich Border - Oberhausen Main 
Station 

• Type: Total Closure, Single Track Operation
• Period: Jan – Oct 2021
• Type of works: Track & Rail, Bridge, Catenary, Switch, 

Miscellaneous

Impact on International Rail Freight 

• Cancellations: Yes
• Deviations: Yes
• Estimated extra running time: Detailed information on extra 

running time is distributed by DB Netz individually for every 
customer for each affected train. Additionally DB Netz offers 
train path advice free of charge

• In annual timetable: No

State of play : 03.12.2020

Map view

2021 Calendar
   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 1 2 3 4 5 6 1 2 3

3 4 5 6 7 8 9 7 8 9 10 11 12 13 7 8 9 10 11 12 13 4 5 6 7 8 9 10

10 11 12 13 14 15 16 14 15 16 17 18 19 20 14 15 16 17 18 19 20 11 12 13 14 15 16 17

17 18 19 20 21 22 23 21 22 23 24 25 26 27 21 22 23 24 25 26 27 18 19 20 21 22 23 24

24 25 26 27 28 29 30 28 28 29 30 31 25 26 27 28 29 30

31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 1 2 3 4 5 1 2 3 1 2 3 4 5 6 7

2 3 4 5 6 7 8 6 7 8 9 10 11 12 4 5 6 7 8 9 10 8 9 10 11 12 13 14

9 10 11 12 13 14 15 13 14 15 16 17 18 19 11 12 13 14 15 16 17 15 16 17 18 19 20 21

16 17 18 19 20 21 22 20 21 22 23 24 25 26 18 19 20 21 22 23 24 22 23 24 25 26 27 28

23 24 25 26 27 28 29 27 28 29 30 25 26 27 28 29 30 31 29 30 31

30 31
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12 13 14 15 16 17 18 10 11 12 13 14 15 16 14 15 16 17 18 19 20 12 13 14 15 16 17 18

19 20 21 22 23 24 25 17 18 19 20 21 22 23 21 22 23 24 25 26 27 19 20 21 22 23 24 25

26 27 28 29 30 24 25 26 27 28 29 30 28 29 30 26 27 28 29 30 31

31
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Impact of TCR TT 2021 at DB Netz

Section Krefeld Main Station - Trompet

Major Capacity Restriction

• Section: Krefeld Main Staion - Trompet
• Typ: Total Closure
• Period: April - May 2021
• Type of works: Signal

Impact on International Rail Freight 

• Cancellations: No
• Deviations: Yes
• Estimated extra running time: Detailed information on extra 

running time is distributed by DB Netz individually for every 
customer for each affected train. Additionally DB Netz offers 
train path advice free of charge

• In annual timetable: No

State of play : 03.12.2020

Map view

2021 Calendar
   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 1 2 3 4 5 6 1 2 3

3 4 5 6 7 8 9 7 8 9 10 11 12 13 7 8 9 10 11 12 13 4 5 6 7 8 9 10

10 11 12 13 14 15 16 14 15 16 17 18 19 20 14 15 16 17 18 19 20 11 12 13 14 15 16 17

17 18 19 20 21 22 23 21 22 23 24 25 26 27 21 22 23 24 25 26 27 18 19 20 21 22 23 24

24 25 26 27 28 29 30 28 28 29 30 31 25 26 27 28 29 30
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2 3 4 5 6 7 8 6 7 8 9 10 11 12 4 5 6 7 8 9 10 8 9 10 11 12 13 14

9 10 11 12 13 14 15 13 14 15 16 17 18 19 11 12 13 14 15 16 17 15 16 17 18 19 20 21
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30 31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa
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19 20 21 22 23 24 25 17 18 19 20 21 22 23 21 22 23 24 25 26 27 19 20 21 22 23 24 25
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Impact of TCR TT 2021 at DB Netz

Section Mönchengladbach Main Station - Duisburg Main Station

Major Capacity Restriction

• Section: Mönchengladbach Main Station - Duisburg 
Main Station

• Type: Total Closure
• Period: Sept 2021
• Type of works: Track & Rail

Impact on International Rail Freight 

• Cancellations: Yes
• Deviations: Yes
• Estimated extra running time: Detailed information on extra 

running time is distributed by DB Netz individually for every 
customer for each affected train. Additionally DB Netz offers 
train path advice free of charge

• In annual timetable: No

Map view

2021 Calendar
   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 1 2 3 4 5 6 1 2 3

3 4 5 6 7 8 9 7 8 9 10 11 12 13 7 8 9 10 11 12 13 4 5 6 7 8 9 10

10 11 12 13 14 15 16 14 15 16 17 18 19 20 14 15 16 17 18 19 20 11 12 13 14 15 16 17

17 18 19 20 21 22 23 21 22 23 24 25 26 27 21 22 23 24 25 26 27 18 19 20 21 22 23 24
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State of play : 03.12.2020
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Impact of TCR TT 2021 at DB Netz

Section Dresden - Dolni Zleb “Elbe valley” 

Major Capacity Restriction

• Section: Doberlug-Kirchhain - Dolni Zleb “Elbe valley” 
• Type: Total Closure, Single Track Operation
• Period: Feb 2021, Nov 2021
• Type of works: Track & Rail, Bridge,

Impact on International Rail Freight 

• Cancellations: Yes
• Deviations: Yes
• Estimated extra running time: Detailed information on extra 

running time is distributed by DB Netz individually for every 
customer for each affected train. Additionally DB Netz offers 
train path advice free of charge

• In annual timetable: No

Map view

2021 Calendar
   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 1 2 3 4 5 6 1 2 3

3 4 5 6 7 8 9 7 8 9 10 11 12 13 7 8 9 10 11 12 13 4 5 6 7 8 9 10

10 11 12 13 14 15 16 14 15 16 17 18 19 20 14 15 16 17 18 19 20 11 12 13 14 15 16 17

17 18 19 20 21 22 23 21 22 23 24 25 26 27 21 22 23 24 25 26 27 18 19 20 21 22 23 24

24 25 26 27 28 29 30 28 28 29 30 31 25 26 27 28 29 30

31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 1 2 3 4 5 1 2 3 1 2 3 4 5 6 7

2 3 4 5 6 7 8 6 7 8 9 10 11 12 4 5 6 7 8 9 10 8 9 10 11 12 13 14

9 10 11 12 13 14 15 13 14 15 16 17 18 19 11 12 13 14 15 16 17 15 16 17 18 19 20 21

16 17 18 19 20 21 22 20 21 22 23 24 25 26 18 19 20 21 22 23 24 22 23 24 25 26 27 28

23 24 25 26 27 28 29 27 28 29 30 25 26 27 28 29 30 31 29 30 31

30 31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 1 2 1 2 3 4 5 6 1 2 3 4

5 6 7 8 9 10 11 3 4 5 6 7 8 9 7 8 9 10 11 12 13 5 6 7 8 9 10 11

12 13 14 15 16 17 18 10 11 12 13 14 15 16 14 15 16 17 18 19 20 12 13 14 15 16 17 18

19 20 21 22 23 24 25 17 18 19 20 21 22 23 21 22 23 24 25 26 27 19 20 21 22 23 24 25

26 27 28 29 30 24 25 26 27 28 29 30 28 29 30 26 27 28 29 30 31

31
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State of play : 03.12.2020
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Impact of TCR TT 2022 at DB Netz AG

Section Duisburg – Aachen - Montzen

Major Capacity Restriction

• Duisburg – Aachen – Montzen
• Type: Total Closure
• Period: May 2022, Sept 2022
• Type of works: Bridge

Impact on International Rail Freight 

• Cancellations: Yes
• Deviations: Yes
• Estimated extra running time: Detailed information on extra 

running time is distributed by DB Netz individually for every 
customer for each affected train. Additionally DB Netz offers 
train path advice free of charge

• In annual timetable: No

Map view

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 1 2 3 4 5 1 2 3 4 5 1 2

2 3 4 5 6 7 8 6 7 8 9 10 11 12 6 7 8 9 10 11 12 3 4 5 6 7 8 9

9 10 11 12 13 14 15 13 14 15 16 17 18 19 13 14 15 16 17 18 19 10 11 12 13 14 15 16

16 17 18 19 20 21 22 20 21 22 23 24 25 26 20 21 22 23 24 25 26 17 18 19 20 21 22 23

23 24 25 26 27 28 29 27 28 27 28 29 30 31 24 25 26 27 28 29 30

30 31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 7 1 2 3 4 1 2 1 2 3 4 5 6

8 9 10 11 12 13 14 5 6 7 8 9 10 11 3 4 5 6 7 8 9 7 8 9 10 11 12 13

15 16 17 18 19 20 21 12 13 14 15 16 17 18 10 11 12 13 14 15 16 14 15 16 17 18 19 20

22 23 24 25 26 27 28 19 20 21 22 23 24 25 17 18 19 20 21 22 23 21 22 23 24 25 26 27

29 30 31 26 27 28 29 30 24 25 26 27 28 29 30 28 29 30 31

31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 1 1 2 3 4 5 1 2 3

4 5 6 7 8 9 10 2 3 4 5 6 7 8 6 7 8 9 10 11 12 4 5 6 7 8 9 10

11 12 13 14 15 16 17 9 10 11 12 13 14 15 13 14 15 16 17 18 19 11 12 13 14 15 16 17

18 19 20 21 22 23 24 16 17 18 19 20 21 22 20 21 22 23 24 25 26 18 19 20 21 22 23 24

25 26 27 28 29 30 23 24 25 26 27 28 29 27 28 29 30 25 26 27 28 29 30 31

30 31

2022 Calendar
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State of play : 03.12.2020
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Impact of TCR TT 2022 at DB Netz AG

Section Wegliniec - Roßlau (Elbe)

Major Capacity Restriction

• Wegliniec - Roßlau (Elbe)
• Type: Total Closure
• Period: Mar – Oct 2022
• Type of works: Signal

Impact on International Rail Freight 

• Cancellations: Yes
• Deviations: Yes
• Estimated extra running time: Detailed information on extra 

running time is distributed by DB Netz individually for every 
customer for each affected train. Additionally DB Netz offers 
train path advice free of charge

• In annual timetable: No

Map view

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 1 2 3 4 5 1 2 3 4 5 1 2

2 3 4 5 6 7 8 6 7 8 9 10 11 12 6 7 8 9 10 11 12 3 4 5 6 7 8 9

9 10 11 12 13 14 15 13 14 15 16 17 18 19 13 14 15 16 17 18 19 10 11 12 13 14 15 16

16 17 18 19 20 21 22 20 21 22 23 24 25 26 20 21 22 23 24 25 26 17 18 19 20 21 22 23

23 24 25 26 27 28 29 27 28 27 28 29 30 31 24 25 26 27 28 29 30

30 31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 7 1 2 3 4 1 2 1 2 3 4 5 6

8 9 10 11 12 13 14 5 6 7 8 9 10 11 3 4 5 6 7 8 9 7 8 9 10 11 12 13

15 16 17 18 19 20 21 12 13 14 15 16 17 18 10 11 12 13 14 15 16 14 15 16 17 18 19 20

22 23 24 25 26 27 28 19 20 21 22 23 24 25 17 18 19 20 21 22 23 21 22 23 24 25 26 27

29 30 31 26 27 28 29 30 24 25 26 27 28 29 30 28 29 30 31

31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 1 1 2 3 4 5 1 2 3

4 5 6 7 8 9 10 2 3 4 5 6 7 8 6 7 8 9 10 11 12 4 5 6 7 8 9 10

11 12 13 14 15 16 17 9 10 11 12 13 14 15 13 14 15 16 17 18 19 11 12 13 14 15 16 17

18 19 20 21 22 23 24 16 17 18 19 20 21 22 20 21 22 23 24 25 26 18 19 20 21 22 23 24

25 26 27 28 29 30 23 24 25 26 27 28 29 27 28 29 30 25 26 27 28 29 30 31

30 31

2022 Calendar
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Impact of TCR TT 2021 at PKP PLK

Section Korsze Towarowa – Ełk Towarowy

Major Capacity Restriction

Location: Ełk - Giżycko
Type: 
• Total Line Closure (TLC) (see calendar)
• Renewal Works: Track & Rail, Catenary, 

Telecommunications, Signalling
• Duration: Continuous (see calendar)

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 100% rerouting (TLC)
• extra running time for freight trains: tbd
• deviation: via Olsztyn – Szczytno - Ełk
• timetable: TT 2021 - 2022
• no restrictions in train parameters

State of play : 01.12.2020

Map view

Section Korsze Towarowa - Ełk Towarowy

Works:: Renewal

   Single track operation    Total closure

KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So

1 1 2 3 4 5 5 1 2 9 1 14 1 2 3 4 5

2 6 7 8 9 10 11 12 6 3 4 5 6 7 8 9 10 2 3 4 5 6 7 8 15 6 7 8 9 10 11 12

3 13 14 15 16 17 18 19 7 10 11 12 13 14 15 16 11 9 10 11 12 13 14 15 16 13 14 15 16 17 18 19

4 20 21 22 23 24 25 26 8 17 18 19 20 21 22 23 12 16 17 18 19 20 21 22 17 20 21 22 23 24 25 26

5 27 28 29 30 31 9 24 25 26 27 28 29 13 23 24 25 26 27 28 29 18 27 28 29 30

14 30 31

KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So

18 1 2 3 23 1 2 3 4 5 6 7 27 1 2 3 4 5 31 1 2

19 4 5 6 7 8 9 10 24 8 9 10 11 12 13 14 28 6 7 8 9 10 11 12 32 3 4 5 6 7 8 9

20 11 12 13 14 15 16 17 25 15 16 17 18 19 20 21 29 13 14 15 16 17 18 19 33 10 11 12 13 14 15 16

21 18 19 20 21 22 23 24 26 22 23 24 25 26 27 28 30 20 21 22 23 24 25 26 34 17 18 19 20 21 22 23

22 25 26 27 28 29 30 31 27 29 30 31 27 28 29 30 31 35 24 25 26 27 28 29 30

36 31

KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So

36 1 2 3 4 5 6 40 1 2 3 4 44 1 49 1 2 3 4 5 6

37 7 8 9 10 11 12 13 41 5 6 7 8 9 10 11 45 2 3 4 5 6 7 8 50 7 8 9 10 11 12 13

38 14 15 16 17 18 19 20 42 12 13 14 15 16 17 18 46 9 10 11 12 13 14 15 51 14 15 16 17 18 19 20

39 21 22 23 24 25 26 27 43 19 20 21 22 23 24 25 47 16 17 18 19 20 21 22 52 21 22 23 24 25 26 27

40 28 29 30 44 26 27 28 29 30 31 48 23 24 25 26 27 28 29 53 28 29 30 31

49 30
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Impact of TCR TT 2022 at PKP PLK

Section Korsze Towarowa – Ełk Towarowy

Major Capacity Restriction

Location: Giżycko – Korsze Towarowa
Type: 
• Total Line Closure (TLC) (see calendar)
• Renewal Works: Track & Rail, Catenary, 

Telecommunications, Signalling
• Duration: Continuous (see calendar)

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 100% rerouting (TLC)
• extra running time for freight trains: tbd
• deviation: via Olsztyn – Szczytno - Ełk
• timetable: TT 2022 - 2023
• no restrictions in train parameters

State of play : 01.12.2020

Map view

Section Korsze Towarowa - Ełk Towarowy

Works:: Renewal

   Single track operation    Total closure

KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So

1 1 2 3 4 5 5 1 2 9 1 14 1 2 3 4 5

2 6 7 8 9 10 11 12 6 3 4 5 6 7 8 9 10 2 3 4 5 6 7 8 15 6 7 8 9 10 11 12

3 13 14 15 16 17 18 19 7 10 11 12 13 14 15 16 11 9 10 11 12 13 14 15 16 13 14 15 16 17 18 19

4 20 21 22 23 24 25 26 8 17 18 19 20 21 22 23 12 16 17 18 19 20 21 22 17 20 21 22 23 24 25 26

5 27 28 29 30 31 9 24 25 26 27 28 29 13 23 24 25 26 27 28 29 18 27 28 29 30

14 30 31

KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So

18 1 2 3 23 1 2 3 4 5 6 7 27 1 2 3 4 5 31 1 2

19 4 5 6 7 8 9 10 24 8 9 10 11 12 13 14 28 6 7 8 9 10 11 12 32 3 4 5 6 7 8 9

20 11 12 13 14 15 16 17 25 15 16 17 18 19 20 21 29 13 14 15 16 17 18 19 33 10 11 12 13 14 15 16

21 18 19 20 21 22 23 24 26 22 23 24 25 26 27 28 30 20 21 22 23 24 25 26 34 17 18 19 20 21 22 23

22 25 26 27 28 29 30 31 27 29 30 31 27 28 29 30 31 35 24 25 26 27 28 29 30

36 31

KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So

36 1 2 3 4 5 6 40 1 2 3 4 44 1 49 1 2 3 4 5 6

37 7 8 9 10 11 12 13 41 5 6 7 8 9 10 11 45 2 3 4 5 6 7 8 50 7 8 9 10 11 12 13

38 14 15 16 17 18 19 20 42 12 13 14 15 16 17 18 46 9 10 11 12 13 14 15 51 14 15 16 17 18 19 20

39 21 22 23 24 25 26 27 43 19 20 21 22 23 24 25 47 16 17 18 19 20 21 22 52 21 22 23 24 25 26 27

40 28 29 30 44 26 27 28 29 30 31 48 23 24 25 26 27 28 29 53 28 29 30 31

49 30
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