




# Status QCO Bad Bentheim

**Zuhal Nalbant**  
**DB Netz AG**  
RAG/TAG meeting  
Rostock  
12<sup>th</sup> October 2022





## Status Check-In pilot



Check-In process was finalised and agreed by IMs and RUs by June 2022. Pilot started in June 2022, customers were informed by IMs about the piloting phase.




Until now only 50% of the traffic uses the process and is checking-in in Bad Bentheim. Even the process is welcomed by customers, the process needs HR capacity and cannot be always fulfilled. Customers not using the process will be contacted again.



Review and decision on implementation or amendment of the process will be done in November/December 2022.



# What is next?



## **Implementation Check-In Process:**

Finishing the pilot, legal check, implementation

**Implementation and Rollout Mindestbestellkriterien:** Consultation of the RUs, Changes Grenzbetriebsvereinbarung (Border agreements), Implementation for Bad Bentheim and other DE/NL Borders

**Follow-up Workshop with RUs:** Organisation of a Follow-up Workshop and agreement on the future QCO Bad Bentheim Actionplan

**Coordination Ad-hoc traffic:** Agreement on an optimized process for the coordination of ad-hoc traffic

**Dwelling Time Report:** Development and Implementation of a border report to measure the success of the QCO concept