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 The applicants accepted the Final Offer for 6 (13%) dossiers by 
26.08.2023 and additional 38 dossiers by 19.09.2023, 2 
dossiers were accepted by 02.10.2023

 For 6 dossiers (13%) the Final Offer was published on time.
 For 40 dossiers (87%) the Final Offer was not published on 

time due to regulatory restrictions on DB Netz side.
 2 observations remain open for Path Alteration

 39 dossiers (85%) included full harmonized timetables;
 7 dossiers (15%) included 7 observations.
 The 7 observations were divided into 3 types. 

 For 30 dossiers (65%) the Draft Offer was published on time.
 For 16 dossiers (35%) the Draft Offer was delayed due to TCR 

alignments, a delayed construction by DB Netz with impact on 
consequent IMs and by unfamiliar process steps in PCS for 
new IMs.

Observations

Active 
Timetable

Percentage of dossiers 

submitted compliant to deadline

Despite some delays, all 46 dossiers were submitted from Final to Active Timetable 
for TT2024

Final Offer

Draft Offer

65%

35%

DTT - IM
03.07.2023

85%

15%

FTT - IM
21.08.2023

13%

87%

ATT - App.
26.08.2023

compliant non-compliant



5

Quantity of dossiers with 
observations

The 7 objected dossiers include 
7 observations

The number and types of observations indicated by the applicants decreased 
significantly for TT2024 but do not lose their criticality

40
(85%)

7
(15%)

Dossiers without observation

Dossiers with observation

Types of observations

3
(43%)

1
(14%)

3
(43%)

tt not correct

tt not harmonized

route not correct
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Handling of observations

 The 3 observations placed under the type “TT not correct” 
caused due to 
- holidays were not cut-out
- time at operational too short 
(unjustified objection, had not been requested)

 The 3 observations placed under the type “route not correct” 
caused due to
- TCR re-routings (RFC ScanMed)
- wrong construction

 1 objection placed under the type “TT not harmonized” 
caused due to 
- unharmonized border times between Frankfurt (O) Oderbrücke
and Kunowice

2 observations out of 7 (29% ) must be solved after Active TT in Path Alteration via 
national systems  

Details of observations:       solved          not solved

3

2 1

5
(71%)

2
(29%)

solved not solved

1
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No. of dossiers TT2024

3065 %

35 %

In time (on 03.07.2023)

Well harmonized dossiers

Unharmonized (observation in PCS)

Draft Offer TT2024 Final Offer TT2024 

85 %

15 %

Not in time (on 04.07.-10.08.2023)

Summary of the Draft & Final Offer results for TT2024

No. of dossiers TT2024

39

No. of dossiers TT2024

16 

No. of dossiers TT2024

7

No. of dossiers TT2024

6 

In time (on 21.08.2023)

Well harmonized dossiers

Unharmonized (observation in PCS)

Not in time (19.09. - 02.10.2023)

No. of dossiers TT2024

44

No. of dossiers TT2024

40

No. of dossiers TT2024

2

13 %

87 %

96 %

4 %
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Historical evolution of the Draft & Final Offer results TT2020-TT2024
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The Reserve Capacity (RC) stays equal for TT2024 with 1 RC per path section

RC is published by the C-OSS on 09.10.2023 for TT2024 starting on 10.12.2023 

RC contains capacity slots to allow a quick and optimal answer to ad-hoc path requests. 

The applicant can indicate the individually required departure and/or arrival times, feeder and 
outflow path(s) as well as reference points.

The indications should respect the indicated standard running times.

Applicants can book RC via the C-OSS until 30 days before the running day. 
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 7 applicants replied and expressed 72 wishes for TT2025 (99 in TT2024):

 28 E-W direction

 30 W-E direction

 6 N-S direction

 8 S-N direction

 Most of the wishes cross only 1 (67%) or 2 borders (14%), only 19% cross more than 3 borders.

 The wishes relating to RFC North Sea-Baltic cover all 4 directions and involve 6 countries beyond RFC NS-B: 
Austria, Denmark, Hungary, Slovakia, Romania and Sweden. No wishes were received for Latvia and Estonia.

 The wishes include common sections or combined relations with RFC Rhine-Alpine, RFC North Sea-Med, RFC ScanMed, 
RFC Baltic-Adriatic, RFC Orient/East-Med, RFC Rhine-Danube and RFC Amber.

 The CNA pilot on RFC ScanMed (RFC3) suggests that 2 additional wishes in N-S direction to Belgium need to be 
considered for the HaP dimensioning.

 On Sept 15th, an applicant retrieved his wishes again. Thus, the wishes on RFC NS-B are reduced to the number of 70.

Joint Capacity Wish List Survey

 Survey was sent out via the C-OSS Community Assistant to all applicants of the European RFCs on May 23rd, 2023.
 Responding deadline was August 15th, 2023.

Wish list results

72 wishes were indicated by 7 applicants for TT2025 on RFC NS-B
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W-E, S-N direction: Number of wishes 

E-W, N-S direction: Number of wishes 
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The schematic map indicates the number of PaPs per border section to be constructed if the 
72 wishes specified by the applicants in the wish list would be realized for TT2025. 
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1 - Applicants
Jan-Mid Apr 2024

Request Bandwidth

2 - IM
End Apr-End Jun 2024

Construction Bandwidth

DB Netz, Germany
BE+NL: 0 Fix
CZ+PL: 15+/- from the published time in Catalogue

BE+NL: 0 Fix
CZ+PL: 15+/- from the published time in Catalogue

EVR, Estonia LV: 30+/- from the published time in Catalogue LV: 30+/- from the published time in Catalogue

Infrabel, Belgium 0 min 0 min

LRN/LDz, Latvia EE + LT: 30+/- from the published time in Catalogue EE + LT: 30+/- from the published time in Catalogue

LTG Infra, Lithuania LV + PL: 30+/- from the published time in Catalogue LV + PL: 30+/- from the published time in Catalogue

PKP PLK S.A., 
Poland

DE: 15+/- from the published time in Catalogue
LT: 30+/-

DE: 15+/- from the published time in Catalogue
LT: 30+/-

ProRail, 
Netherlands 

0 min 0 min

SZCZ, Czech 
Republic 

DE: 15+/- from the published time in Catalogue DE: 15+/- from the published time in Catalogue

Bandwidth and Parameters for PaPs TT2025 will be applied without changes compared to TT2024
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Border / Point Involved IMs Offer TT2024
W-E, S-N /
E-W, N-S

Requests TT2024
W-E, S-N /
E-W, N-S

Number of wishes  
TT2025

W-E, S-N /
E-W, N-S

Proposal TT2025 
WG TT

W-E, S-N /
E-W, N-S

Essen Grens / Roosendaal Grens BE+NL 8/8 7/5 6/4 8/8

Montzen Frontiere / Aachen West  
Grenze

BE+DE 6/6 0/1 4/4 6/6

Zevenaar Grens / Emmerich NL+DE 6/6 4/3 2/4 6/6

Oldenzaal Grens / Bad Bentheim NL+DE 6/6 6/3 6/4 6/6

Osnabrück – Maschen DE 4/4 6/3 6/4 4/4

Frankfurt (Oder) Oderbrücke / 
Kunowice Gr

DE+PL 6/6 1/1 6/6 6/6

Horka / Bielawala Dolna Gr (Wegliniec) DE+PL 5/5 0/0 1/1 5/5

Bad Schandau Grenze / Děčín st.hr. DE+CZ 8/8 9/9 19/15 8/8

Trakiszki / Mockava Pasienis PL+LT 2/2 2/2 1/1 2/2

Joniskis Pasienis / Meitene-eksp. LT+LV 1/1 1/1 0 1/1

Lugazi-eksp / Valga state border LV+EE 1/1 1/1 0 1/1

Results of the analysis of the wish list TT2025 and offer TT2024 (published & requested)

Number of wishes without consideration of traffic days
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W-E, S-N direction: Number of wishes 

E-W, N-S direction: Number of wishes 
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 The Reserve Capacity TT2024 has just been published on October 9th, 2023.

 The PaP construction process TT2025 is ongoing, and the offer will be published on January 8th, 2024

2023 2024

Sep Oct Nov Dec Jan Feb Mar

PaP construction TT2025

DigiCat preparation TT2025

PaP publication TT2025 in PCS

DigiCat publication TT2025

Final correction process by COSS

PCS trainings by COSS/RNE

PaP correction process by IMs

Activity

20.09.

08.01.

25.09. - 22.11.

08.01. - 19.01.

08.01.

22.01. - 26.01.

29.01. - 24.03.

01.11. - 15.12.

Next Steps on RFC NS-B for TT2025


