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State of Play Coordination of Works 
Make RFC 8 „always” available for transport 

Done 
- Kick-off meeting with representatives of IMs; 
- Observer at the coordinating meeting  of RFC 1 and RNE. 
 
Doing 
- Participating in RNE Working Group to optimize RNE Guidelines; 
- Participating in common coordination meetings with RFC 1; 
- Preparing coordination between IMs and collection of results. 
 
Outlook 
- Look for an effective communication with Applicants in process (RUs participating    
in common coordination meetings with other RFCs); 
- ‘go live’ in coordinating works between IMs; 
- ‘go live’ in publishing harmonized works on the corridor website. 
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State of Play C-OSS 
Providing seamless capacity to customers 

Done 
- Defined scope and tasks of C-OSS; 
- Agreed on C-OSS hosted by DB Netz; 
- Aligned procedures and products with RNE and other RFCs. 
 
Doing 
- Informing customers; 
- Investigating needs of applicants; 
- Testing internal procedures between IM’s  to prepare path offer 2017. 
 
Outlook 
- Make path offer for TimeTable 2017 in PCS; 
- Promotion of products to customers; 
- Optimize involvement of customers; 
- Optimize path products and procedures (RNE). 
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State of Play PCS 
One system for international path requests 

Done 
- Adapted PCS for the flexible approach; 
- Imported RFC8 parameters, nodes, and characateristics in PCS; 
- Developed process for constructing and publishing RFC8 PaPs in PCS. 
 
Doing 
- Importing test PaPs in PCS; 
- Testing construction and publishing of PaPs in PCS; 
- Involve Timetable constructors in PCS process. 
 
Outlook 
- Involvement of interested Applicants in process; 
- Testing PCS (Next Generation) with customers in November 2015; 
- Import the first PaP catalogue for Timetable 2017; 
- Publication of first PaP calalogue in January 2016. 
 


