
1

Jan Deeleman
ProRail
RAG/TAG meeting   
Rostock
12th of October 2022

Impact sheets for selected major Temporary Capacity 
Restrictions (TCR)



2

Foreword
On RFC North Sea – Baltic we introduced in 2018 the TCR Impact sheets to present in one glance general and
important information about upcoming TCRs in the next years. These impact sheets highlight some infrastructure
works which have a big impact on international rail freight traffic along RFC North Sea – Baltic.
These impact sheets are updated twice a year and can be found under
https://rfc8.eu/customer/temporary-capacity-restrictions/

On the next slides we go a bit deeper on some TCRs with significant impact which will take place in 2022.

Disclaimer:
The content of this document has been compiled with meticulous care based on information available at the
publication date. However we cannot assume any liability for accuracy and accept no liability for damages suffered
as a result of defects of this document.
For detailed and complete customer information we kindly refer to the information which is available via the
involved national Infrastructure Managers.

Impact sheets for selected major 

Temporary Capacity Restrictions (TCR)

RAG/TAG 13.10.2021

https://rfc8.eu/customer/temporary-capacity-restrictions/
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Impact of a major TCR in 2023 at ProRail

Section Roosendaal - Meteren Major Capacity Restriction

Location: Zaltbommel - Culemborg
Type: 
• Total closure 
• Period: continuous closure 15.07.2023 – 20.07-2023
• Works: Upgrade and renewal infrastructure, preparation of new 

connection to Betuweroute

• Benefit for RUs when the works are finalized:
New connection Betuweroute (2030) increasing possibilities in routing 
and increasing capacity between Rotterdam and Germany
https://www.youtube.com/watch?v=hHEnz8Yho94

• Impact on freight traffic during TCRs:
Transit trains have to take an alternative route within NL to the same 
Belgian and German borders

• When coordination takes place with neighboring IMs and RUs?
Coordination with DB Netz and Infrabel took place in 2020 and 2021 to 
avoid bottlenecks. In the same time RUs were consulted via national 
consultation platforms

• When and how do RUs receive alternative timetable for the trains that 
were planned for the infected running days?
Draft at 16 weeks before the works take place;
Final at 4 weeks before the works take place

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 
- 100% rerouted

• extra running time for freight trains: 
- 30 -90 minutes

• Deviations: 
- Roosendaal/Kijfhoek/Amersfoort
- Roosendaal/Arnhem/Deventer/ Bad Bentheim

• Restrictions in train parameters: no
• Restriction in container profiles: no

RAG/TAG 12.10.2022

Map view

https://www.youtube.com/watch?v=hHEnz8Yho94
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Impact of a major TCR in 2023 at Infrabel

Section Antwerpen- Montzen Major Capacity Restriction

Location: Glons - Hasselt
Type: 
• Total closure  
• Period: continuous closure 01.04.2023 (06:00) – 17.04.2023 (4:00)
• Works: Signalling ETCS

• Benefit for RUs when the works are finalized:
Increased capacity and safety when ETCS becomes operational (end of 
2025)

• Impact on freight traffic during TCRs:
Transit trains have to take an alternative route within BE between the 
German border and Antwerpen

• When coordination takes place with neighboring IMs and RUs?
Coordination with DB Netz and Prorail took place in 2020 and 2021 to 
avoid bottlenecks. In the same time RUs were consulted via national 
consultation platforms

• When and how do RUs receive alternative timetable for the trains that 
were planned for the infected running days?

• Draft at 12 weeks before the works take place 
• Final at least 4 weeks before the works take place

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 
100 % rerouted 

• extra running time for freight trains: 
30 to 40 minutes

• Deviations: 
- L24/1-L40-L36A-L36

• Restrictions in train parameters: no
• Restriction in container profiles: PC 60-380

Map view

RAG/TAG 12.10.2022
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Impact of TCR TT 2023 at DB Netz AG

Section Emmerich Border - Oberhausen Main Station

Major Capacity Restriction

• Emmerich Border - Oberhausen Main Station 
• Type: Total Closure, Single Track Operation
• Period: Feb –Dec. 2023 (& 2024 ff.)
• Type of works: Track & Rail, Bridge, Catenary, 

Switch, Miscellaneous

Impact on International Rail Freight c

• Cancellations: Yes
• Deviations: Yes
• Estimated extra running time: Detailed information on 

extra running time is distributed by DB Netz individually 
for every customer for each affected train. Additionally DB 
Netz offers train path advice free of charge

• In annual timetable: No

Map view

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa
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31

2023 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April

RAG/TAG 12.10.2022



6

Impact of TCR TT 2023 at DB Netz AG

Section Berlin Ostbahnhof – Frankfurt (Oder)

Major Capacity Restriction

• Erkner – Fangschleuse – Fürstenwalde(Spree)
• Type: Total Closure, Single Track Operation
• Period: March  – May 2023 
• Type of works: Track & Rail, Bridge, Switch, 

Miscellaneous

Map view

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa
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31

2023 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April

Impact on International Rail Freight c

• Cancellations: Yes
• Deviations: Yes, e.g. via Cottbus – Berlin-Grünau – Eichgestell / 

Cottbus – Wünsdorf-Waldstadt – Diedersdorf
• Estimated extra running time: Detailed information on extra 

running time is distributed by DB Netz individually for every 
customer for each affected train. Additionally DB Netz offers 
train path advice free of charge

• In annual timetable: No

RAG/TAG 12.10.2022
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Impact of TCR TT 2023 at PKP PLK

Section Korsze Towarowa – Ełk Towarowy

Major Capacity Restriction

Location: Korsze Towarowa – Giżycko
Type: 
• Total Line Closure, see calendar
• Renewal Works: Track & Rail, Catenary, 

Telecommunications, Signalling
• Duration: Continuous

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 100% rerouting due 
to total line closure

• extra running time for freight trains: tbd
• deviation: via Olsztyn – Szczytno - Ełk
• timetable: TT 2023 - 2025
• no restrictions in train parameters

Map view

Section Korsze Towarowa - Ełk Towarowy

Works:: Renewal

   Single track operation    Total closure

KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So

1 1 2 3 4 5 5 1 2 9 1 14 1 2 3 4 5

2 6 7 8 9 10 11 12 6 3 4 5 6 7 8 9 10 2 3 4 5 6 7 8 15 6 7 8 9 10 11 12

3 13 14 15 16 17 18 19 7 10 11 12 13 14 15 16 11 9 10 11 12 13 14 15 16 13 14 15 16 17 18 19

4 20 21 22 23 24 25 26 8 17 18 19 20 21 22 23 12 16 17 18 19 20 21 22 17 20 21 22 23 24 25 26

5 27 28 29 30 31 9 24 25 26 27 28 29 13 23 24 25 26 27 28 29 18 27 28 29 30

14 30 31

KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So

18 1 2 3 23 1 2 3 4 5 6 7 27 1 2 3 4 5 31 1 2

19 4 5 6 7 8 9 10 24 8 9 10 11 12 13 14 28 6 7 8 9 10 11 12 32 3 4 5 6 7 8 9

20 11 12 13 14 15 16 17 25 15 16 17 18 19 20 21 29 13 14 15 16 17 18 19 33 10 11 12 13 14 15 16

21 18 19 20 21 22 23 24 26 22 23 24 25 26 27 28 30 20 21 22 23 24 25 26 34 17 18 19 20 21 22 23

22 25 26 27 28 29 30 31 27 29 30 31 27 28 29 30 31 35 24 25 26 27 28 29 30

36 31

KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So KW Mo Di Mi Do Fr Sa So

36 1 2 3 4 5 6 40 1 2 3 4 44 1 49 1 2 3 4 5 6

37 7 8 9 10 11 12 13 41 5 6 7 8 9 10 11 45 2 3 4 5 6 7 8 50 7 8 9 10 11 12 13

38 14 15 16 17 18 19 20 42 12 13 14 15 16 17 18 46 9 10 11 12 13 14 15 51 14 15 16 17 18 19 20

39 21 22 23 24 25 26 27 43 19 20 21 22 23 24 25 47 16 17 18 19 20 21 22 52 21 22 23 24 25 26 27

40 28 29 30 44 26 27 28 29 30 31 48 23 24 25 26 27 28 29 53 28 29 30 31

49 30

September October

January February

May June

March April

November December

July August
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Impact of a major TCR in 2023 at LTG Infra

Section Žeimiai-Lukšiai Major Capacity Restriction

Location: Žeimiai - Lukšiai
Type: 
• Partial closure 
• Period: continuous closure 31.01.2023 – 01.12.2023
• Works: Catenary installation

• Benefit for RUs when the works are finalized:
- Electric traction

• - Heavier trains
• - Shorter running times

• Impact on freight traffic during TCRs:
- 10-15 % trains is expected to be cancelled
- rerouting possible via Vilnius-Turmantas-Latvia (Daugavpils)-Rokiškis-
Radviliškis but necessity depends on the future traffic volumes

• When coordination takes place with neighboring IMs and RUs?
- Before planning the works it was agreed with LDz to keep the
deviation line open
- Coordination with LDz about rerouting trains will take place, when 
exact number of affected trains will be known. The same with RUs. 

• When and how do RUs receive alternative timetable for the trains that 
were planned for the infected running days?
Draft 2 months prior to the first day of works
Final 1 month prior to the first day of works

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 
- 10-15 % cancelled, rerouting via deviation line 
depends on the traffic volumes

• Deviations: 
- Vilnius-Turmantas-LV-Rokiškis-Radviliškis

• Restrictions in train parameters: no
• Restriction in container profiles: no

RAG/TAG 12.10.2022

Map view


