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Foreword

On RFC North Sea — Baltic we introduced in 2018 the TCR Impact sheets to present in one glance general and
important information about upcoming TCRs in the next years. These impact sheets highlight some infrastructure
works which have a big impact on international rail freight traffic along RFC North Sea — Baltic.

These impact sheets are updated twice a year and can be found under
https://rfc8.eu/customer/temporary-capacity-restrictions/

On the next slides we go a bit deeper on some TCRs with significant impact which will take place in 2022.

Disclaimer:

The content of this document has been compiled with meticulous care based on information available at the
publication date. However we cannot assume any liability for accuracy and accept no liability for damages suffered
as a result of defects of this document.

For detailed and complete customer information we kindly refer to the information which is available via the
involved national Infrastructure Managers.

Funded by the
European Union
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Impact of a major TCR in 2023 at ProRail

RAG/TAG 12.10.2022

Section Roosendaal - Meteren

Major Capacity Restriction

Location: Zaltbommel - Culemborg

Type:

* Total closure

* Period: continuous closure 15.07.2023 — 20.07-2023

* Works: Upgrade and renewal infrastructure, preparation of new
connection to Betuweroute

Map view

* Benefit for RUs when the works are finalized:
New connection Betuweroute (2030) increasing possibilities in routing
and increasing capacity between Rotterdam and Germany
https://www.youtube.com/watch?v=hHEnz8Yho94

* Impact on freight traffic during TCRs:
Transit trains have to take an alternative route within NL to the same
Belgian and German borders

Impact on International Rail Freight
_ _ * When coordination takes place with neighboring IMs and RUs?
*  percentage of rerouting or cancellation: Coordination with DB Netz and Infrabel took place in 2020 and 2021 to

- 100% rerouted avoid bottlenecks. In the same time RUs were consulted via national
* extra running time for freight trains: consultation platforms

- 30 -90 minutes

. Deviations: .
- Roosendaal/Kijfhoek/Amersfoort
- Roosendaal/Arnhem/Deventer/ Bad Bentheim

. Restrictions in train parameters: no

*  Restriction in container profiles: no

When and how do RUs receive alternative timetable for the trains that
were planned for the infected running days?

Draft at 16 weeks before the works take place;

Final at 4 weeks before the works take place


https://www.youtube.com/watch?v=hHEnz8Yho94
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Impact of a major TCR in 2023 at Infrabel
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Section Antwerpen- Montzen

Major Capacity Restriction

Location: Glons - Hasselt

Type:

* Total closure

* Period: continuous closure 01.04.2023 (06:00) — 17.04.2023 (4:00)
* Works: Signalling ETCS

Map view

* Benefit for RUs when the works are finalized:
Increased capacity and safety when ETCS becomes operational (end of
2025)

* Impact on freight traffic during TCRs:
Transit trains have to take an alternative route within BE between the
German border and Antwerpen

* When coordination takes place with neighboring IMs and RUs?
Impact on International Rail Freight Coordination with DB Netz and Prorail took place in 2020 and 2021 to
avoid bottlenecks. In the same time RUs were consulted via national

*  percentage of rerouting or cancellation: consultation platforms

100 % rerouted

* extra running time for freight trains: .
30 to 40 minutes

. Deviations: .
- 1L24/1-L40-L36A-L36 .

. Restrictions in train parameters: no

*  Restriction in container profiles: PC 60-380

When and how do RUs receive alternative timetable for the trains that
were planned for the infected running days?

Draft at 12 weeks before the works take place

Final at least 4 weeks before the works take place
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Impact of TCR TT 2023 at DB Netz AG

RAG/TAG 12.10.2022

Section Emmerich Border - Oberhausen Main Station

Map view

Major Capacity Restriction

* Emmerich Border - Oberhausen Main Station

* Type: Total Closure, Single Track Operation

* Period: Feb —Dec. 2023 (& 2024 ff.)

* Type of works: Track & Rail, Bridge, Catenary,
Switch, Miscellaneous

2023 Calendar

|:| Single track operation - Total closure

January February March April
su[mo[Tulwe[Th[Fr[sa| [sulmo[Tu]we[Th[Fr[sa| [su]mo[Tu[we[Th[Fr[sa| [su[mo]Tulwe[Th][Fr[sa
1]2]s]4ls]6]7 1]2]3]4 1234
8 |9 [10[11]12[13[14| [5]6 |7 |89 |10 5|6 7|89 |wn
15]16]17] 18] 19 20 21 13[14]15]16[17 12[13]14]15] 16| 1718
22[23] 24 25| 26| 27] 28 20|21 22|23 24]25| [19]20]21]22]23]24]25 17]18]19]20]21
29[30]31 262728 26]27] 28] 293031 24| 25| 26| 27|28
. . . L
Impact on International Rail Freight ¢
June July August
Su Mo | Tu [We| Th| Fr | Sa Su Mo | Tu [We|Th| Fr | Sa Su|Mo| Tu [We| Th| Fr | Sa
1]2]3 1 12345
* Cancellations: Yes 4]/5|6|7]|8]9]10 2|3]|a[s5]6|7]8 6|7]|8]9]10][11]12
o 11]12|13]14[15|16]17| [ [10[11|12[13]14[15| [13]14[15]16]17]18
e Deviations: Yes 18]19[20]21]22]23[24]| [16]17[18]19]20]21]22 21]22[23]24] 25
. . . . . . 25|26 27| 28] 2930 23|24 25| 26| 27 28] 29
* Estimated extra running time: Detailed information on s0[a1
extra running time is distributed by DB Netz individually October November December
. g Su Mo | Tu [We| Th| Fr | Sa Su (Mo | Tu [We| Th| Fr | Sa Su|Mo| Tu [We| Th| Fr | Sa
for every customer for each affected train. Additionally DB 1]2]3]4]5]6]7 1]2]3]4 il
. . 8 |ol10]11]12[13]14] [5[6[7]8]9 1011 4]s|6|7]8]|9
Netz offers train path advice free of charge 15]16[17]18[19]20]21| [12[13[14]15]16]17[18| [10[11[12[13[14]15]16
. . 22| 23] 24| 25| 26| 27| 28| [19]20]21]22]23]24 17[18] 19| 20| 21| 22 23
* In annual timetable: No 2 50To1 2422 e artas | oo 30
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Impact of TCR TT 2023 at DB Netz AG
Section Berlin Ostbahnhof — Frankfurt (Oder)

RAG/TAG 12.10.2022

Map view Major Capacity Restriction

Erkner — Fangschleuse — Flirstenwalde(Spree)
Type: Total Closure, Single Track Operation
Period: March — May 2023

Type of works: Track & Rail, Bridge, Switch,
Miscellaneous

i

D L
Frankfurt (O) |
2023 Calendar
|:| Single track operation - Total closure
January February March April \
) A Muffose sulmo[Tu[we[Th[Fr[sa| [su[mo[Tulwe[Th[Fr[sa| [su[mo[Tu]we[Th[Fr[sa| [su[mo[Tu]we[Th]Fr[sa
Kt arh wendisth Riecz 1|2|3|4|5|6|7 112]3]4 11234
8| 9[10]11]12]13]14 5678|9101 5678|910
Vw'”“a‘ie 15]16|17 18|19 20|21 12]13]14]15] 161718 12|13 ]14]15] 161718
22|23 2425262728 19]20]21]22] 232425 19]20(2122]23
29[30]31 26]27]28
Impact on International Rail Freight ¢
May June July August
Su [Mo| Tu |We|Th| Fr | Sa Su [Mo| Tu |We| Th| Fr | Sa Su [Mo| Tu |We| Th| Fr | Sa Su [Mo| Tu |We| Th| Fr | Sa
. 1]2]34a]s5]s 1]2]3 1 12345
* Cancellations: Yes 718 910]11]12]13 4]s5]6[7]8]9]10 2|3|als|6|7]8 67|80 10][11]12
... . . .. . 14]15]16 171819 20 11]12]13]14] 15|16 |17 9 [10]11]12[13]14]15 13]14]1516]17]18] 19
* Deviations: Yes, e.g. via Cottbus — Berlin-Griinau — EIChgesteu/ 21[22]23|24[25|26]27| [18[109|20]21]22]23]24| |[16]17[18]19|20[21]22| [20|21[22]23]24]25]26
Cottbus — Wiinsdorf-Waldstadt — Diedersdorf 28] 293031 25| 2627282930 iz 2411 2526|2728 ] 29 2728293031
* Estimated extra running time: Detailed information on extra D Setober Noverpar ye———

1 H H 1 1 1 HVTH Su [Mo| Tu [We|Th | Fr | Sa Su [Mo| Tu [We|Th| Fr | Sa Su|Mo|Tu|We| Th | Fr | Sa Su |Mo|Tu |We| Th | Fr | Sa
running time is distributed by DB Netz individually for every = S n e AR =
customer for each affected train. Additionally DB Netz offers 314161617 8]9) |819]1011112}13/14} 15617 81010} |314]5 67189

1011121314 15|16 15]1617 1819|2021 12]13]14]15] 161718 1011121314 15|16
train path advice free of charge 17| 18] 1920212223 22| 23] 24 25] 262728 19[20[21]22]23]24]25 17[18[19] 20212223
] 24] 252627282930 29]30]31 26|27 282930 24252627 282930
* Inannual timetable: No 3
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Impact of TCR TT 2023 at PKP PLK
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Section Korsze Towarowa — Etk Towarowy

Map view Major Capacity Restriction

Location: Korsze Towarowa — Gizycko

Type:

* Total Line Closure, see calendar

* Renewal Works: Track & Rail, Catenary,
Telecommunications, Signalling

* Duration: Continuous

Section Korsze Towarowa - Etk Towarowy
Works: Renewal

l:l Single track operation . Total closure

Januar February March April
KW |Mo| Di | Mi | Do| Fr |Sa|So KW |Mo| Di | Mi | Do| Fr |Sa|So KW |Mo| Di | Mi | Do| Fr |Sa|So KW |Mo| Di | Mi|Do| Fr |Sa|So
1 1(2[3|4]|5 5 12 9 1 14 1[2[3]|4]|5
2|6|7[8]9]|10[11]12 6[3|4[5]|6|7]|8]|9 0)/2|3|4|5|6|7]|8 5|/6|7|8|9]10|11]12
3 (13)14(15|16|17(18|19 7(10]11|12|13|14|15|16 11)9(10)|11(12|13|14|15 16 113[14)15|16|17|18|19
4 (20)21(22|23|24(25|26 8 (17)18(19|20|21|22|23 12116(17)18|19|20)21 |22 17 120(21|22|23|24|25|26

5 127)|28(29|3031 9 |24)|25(26|27 (28|29 13 123|24)25|26|27|28|29 18 127(28)29|30

Impact on International Rail Freight —

p g May July August

KW‘MO‘DI'M\‘DO‘FF'S&‘SQ KW‘MQIDl‘M\‘DoIFr‘Sa‘So KW‘MOlDI‘MI DolFr Sa|So
a1

*  percentage of rerouting or cancellation: 100% rerouting due
to total line closure

* extra running time for freight trains: tbd

*  deviation: via Olsztyn — Szczytno - Etk

* timetable: TT 2023 - 2025

. no restrictions in train parameters

October November December
KW |Mo| Di | Mi | Do| Fr |Sa|So KW |Mo| Di | Mi|Do| Fr |Sa|So

September
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Impact of a major TCR in 2023 at LTG Infra RAGITAG 12102022

Section Zeimiai-Luksiai

Major Capacity Restriction

Location: Zeimiai - LukSiai

Type:

* Partial closure

* Period: continuous closure 31.01.2023 - 01.12.2023
* Works: Catenary installation

Map view

* Benefit for RUs when the works are finalized:
- Electric traction

* - Heavier trains

* - Shorter running times

* Impact on freight traffic during TCRs:
- 10-15 % trains is expected to be cancelled
- rerouting possible via Vilnius-Turmantas-Latvia (Daugavpils)-Rokiskis-
Radviliskis but necessity depends on the future traffic volumes

Impact on International Rail Freight
* When coordination takes place with neighboring IMs and RUs?

- Before planning the works it was agreed with LDz to keep the
deviation line open

- Coordination with LDz about rerouting trains will take place, when
exact number of affected trains will be known. The same with RUs.

*  percentage of rerouting or cancellation:
- 10-15 % cancelled, rerouting via deviation line
depends on the traffic volumes
C Deviations:
- Vilnius-Turmantas-LV-Rokiskis-Raduviliskis
*  Restrictions in train parameters: no .
*  Restriction in container profiles: no

When and how do RUs receive alternative timetable for the trains that
were planned for the infected running days?

Draft 2 months prior to the first day of works

Final 1 month prior to the first day of works



