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 The applicants accepted the final offer for 19 dossiers; acceptance is 
pending for 1 dossier

 8 applicants cancelled their requests after final offer
 25 dossiers remain in post-processing phase

 For 26 dossiers the final offer was published on time.
 For 26 dossiers the final offer was not published on time, due to TCRs on 

Czech Republic border sections and 1 dossier was closed

 15 dossiers (29%) included 23 observations.
 The 23 observations were divided in 7 categories/types. 

 For 42 dossiers (ca. 80%) the draft offer was published on time.
 For 10 dossiers the draft offer was delayed, 1 dossier was closed
 8 different applicants

Observations

Active 
Timetable

19 from the 53 dossiers were submitted to Active Timetable to conclude the TT2023 
contract in PCS

Final Offer

Draft Offer
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 A delay in publication of the Final offer applies to dossiers involving a SZCZ segment, i.e. 26 
dossiers out of 53 on RFC North Sea – Baltic;

 The root cause of the delay is an unprecedented number of TCRs, located directly on border 
sections or nearby. Most of these TCRs are planned by neighboring IMs and have huge 
impact on SZCZ timetabling process. Bilateral conflict solution processes were required.

 Customers were informed about the publication of the final offer as well as about the delay 
for the concerned dossiers on SZCZ route sections.

 The other 26 dossiers have been published according to the deadline and completely, 1 was 
closed.

 Currently, 25 dossiers remain in post-processing phase

Information regarding delay of Final Offer
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37
71%

Dossiers with observations

Quantity of dossiers with 
observations

Dossiers without observations

The 15 objected dossiers include 
23 observations

15
29% 

The number and types of observations indicated by the applicants increased slightly 
for TT2023

3
13%

1
4%

7
30%

2
9%

5
22%

3; 13%

2; 9%

Types of observations

TT not correct
Negative border time
Another reason
Lack of date
Train parameter not in accordance with request
Route not correct
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No. of dossiers

4279 %

19 %

In time (on 04.07.2022)

Well harmonized dossiers

Unharmonized (observation in PCS)

Draft Offer TT2023 Final Offer TT2023 

71 %

29 %

Not in time (on 05.-06.07.2022)

Summary of the PCS draft & final offer results for TT2023

No. of dossiers

37

No. of dossiers

10 

No. of dossiers

15

No. of dossiers TT2023

26 

In time (on 22.08.2022)

Well harmonized dossiers (on 10.10.2022)

Unharmonized (on 10.10.2022)

Not in time (on 22.08.2022)

No. of dossiers TT2023

27

No. of dossiers TT2023

26

No. of dossiers TT2023

25

50 %

50 %

52 %

48 %
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Overall, 99 wishes were expressed by 9 applicants in the wish list for TT2024

 Wishes for all directions touching all countries in 
and beyond RFC NS-B

 51 traffics in S-N / W-E direction running via

 5 borders: 2

 4 borders: 13

 3 borders: 14

 2 borders: 5

 1 border: 17

 48 traffics in N-S / E-W direction running via

 4 borders: 10

 3 borders: 14

 2 borders: 5

 1 border: 19

 9 applicants have replied and expressed their 
needs for paths belonging to RFC NS-B

 Overall, 99 wishes (82 in TT2023) can be 
considered for the PaP construction TT2024

 6 E-W direction

 7 W-E direction

 42 N-S direction

 43 S-N direction

 The 99 wishes include traffics in collaboration 
with

 RFC 1 Rhine Alpine: 14 wishes

 RFC 2 North-Sea Med 1 wish

 RFC 3 Scan Med: 15 wishes

 RFC 6 Mediterranean: 5 wishes

 RFC 7 Orient/East-Med: 6 wishes

 RFC 9 Rhine Danube: 6 wishes

 RFC 11 Amber: 1 wish

Response Results
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Traffic flows in wish list expressed by applicants for TT2024 

Origins/Destinations

Border point

Train line

 No true W-E / E-W 
traffics requested

 No wishes for 
Lithuania and Estonia 
received

 Traffics to Algeciras 
and Valencia mainly 
run on RFC6, RFC2 and 
RFC3 (Spain to Norway 
routing) touching RFC8 
at Bad Bendheim 
border crossing
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Pre-arranged Paths TT2024

Results of the wishes expressed by applicants for TT2024

Reserve Capacity TT2023

Next steps

Draft and final offer TT2023
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Border Point Involved IMs Number of wishes TT2024
W-E, S-N / E-W, N-S

Offer TT2024 
W-E, S-N / E-W, N-S

Essen Grens / Roosendaal Grens Infrabel/ProRail 8/6 8/8

Montzen Frontiere / Aachen West Gr. Infrabel/DB Netz 8/7 6/6

Zevenaar Grens / Emmerich ProRail/DB Netz 6/6 6/6

Oldenzaal Grens / Bad Bentheim ProRail/DB Netz 11/6 6/6

Osnabrück – Maschen (HaP connecting RFC3 via Bad 
Bentheim)

DB Netz 11/10 4/4

Frankfurt (Oder) Oderbrücke / Kunowice  Gr. DB Netz/PKP PLK 4/5 6/6

Horka / Bielawala Dolna Gr. (Wegliniec) DB Netz/PKP PLK 2/2 5/5 

Bad Schandau Grenze / Děčín st.hr. DB Netz/SŽDC 14/18 8/8

Trakiszki / Mockava Pasienis PKP PLK/LTG Infra 1/1 2/2

Joniskis Pasienis / Meitene-eksp. LTG Infra/LDz, LRN 0 1/1

Lugazi-eksp / Valga state border LDz, LRN/EVR 0 1/1

TOTAL 106

PaP offer TT2024 at border points

 A total of 106 PaPs at border points (all directions) has been agreed

 Synergies of traffic days will be considered during construction phase
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Overlapping sections

Harmonised path offer on multiple corridor:
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 Min. 1 PaP will be offered on the principal corridor lines where no wishes have been expressed

 Both long and short PaPs will be constructed

 The final PaP offer TT2024 will be published on Jan 9th, 2023
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1 - Applicants
Jan-Mid Apr 2023

Request Bandwidth

2 - IM
End Apr-End Jun 2023

Construction Bandwidth

DB Netz AG, 
Germany

BE+NL: 0 Fix
CZ+PL: 15+/- from the published time in Catalogue

BE+NL: 0 Fix
CZ+PL: 15+/- from the published time in Catalogue

EVR, Estonia LV: 30+/- from the published time in Catalogue LV: 30+/- from the published time in Catalogue

Infrabel, Belgium 0 min 0 min

LRN, LDz, Latvia EE + LT: 30+/- from the published time in Catalogue EE + LT: 30+/- from the published time in Catalogue

LTG Infra, Lithuania LV + PL: 30+/- from the published time in Catalogue LV + PL: 30+/- from the published time in Catalogue

PKP PLK S.A., 
Poland

DE: 15+/- from the published time in Catalogue
LT: 30+/-

DE: 15+/- from the published time in Catalogue
LT: 30+/-

ProRail, 
Netherland 

0 min 0 min

SZCZ, Czech 
Republic 

DE: 15+/- from the published time in Catalogue DE: 15+/- from the published time in Catalogue

Bandwidth and Parameters for PaPs TT2024 (no changes, state of play TT2023)
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Results of the wishes expressed by applicants for TT2024

Reserve Capacity TT2023

Next steps

Pre-arranged Paths TT2024

Draft and final offer TT2023
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RC was published by the C-OSS on 10.10.2022 for TT 2023 starting on 11.12.2022 

RC contains capacity slots to allow a quick and optimal answer to ad-hoc path requests. 

The applicant can indicate the individually required departure and/or arrival times, feeder and 
outflow path(s) as well as reference points.

The indications should respect the indicated standard running times.

Applicants can book RC via the C-OSS until 30 days before the running day. 

The Reserve Capacity (RC) stays equal for TT2023 with 1 RC per path section
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Pre-arranged Paths TT2024

Results of the wishes expressed by applicants for TT2024

Reserve Capacity TT2023

Next steps

Draft and final offer TT2023
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 The Reserve Capacity TT2023 has just been published.

 The PaP construction process TT2024 is ongoing, and the offer will be published on January 9th, 2023 followed 
by a short correction phase.

 The PCS trainings by COSS/RNE will be proposed in two groups and both in presence & remotely :

 Group Budapest : week following February 20th

 Group Frankfurt: week following January 30th

 Remote training: week following February 13th

Next steps
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Traffic flows in wish list expressed by applicants for TT2024 
Borders Location A Location B W-E | S-N E-W | N-S All directions

5 Valencia Oslo 2 2

Borders Location A Location B W-E | S-N E-W | N-S All directions

4 Älmhult Gent Rodenhuize 1 1

Älmhult Gent Zeehaven 4 2 6

Hallsberg Gent Zeehaven 2 1 3

Malmö Antwerpen Noord 2 2 4

Genk Curtici 2 2 4

Genk-Goederen Curtici 2 2 4

Algueciras Malmö 1 1

Borders Location A Location B W-E | S-N E-W | N-S All directions

3 Kijfhoek Noord Malmö 3 3 6

Piadena Antwerpen 1 1 2

Piadena Kijfhoek 1 1 2

Antwerpen Oorderen Gallarate 3 2 5

Antwerpen Noord Gallarate 1 1

Rotterdam W. Gallarate 3 3 6

Rotterdam Pernis Mortara 1 1 2

Antwerpen Milano 1 1 2

Soroksári út Bremerhaven Seehafen 1 1 2

Borders Location A Location B W-E | S-N E-W | N-S All directions

2 Brake Sturovo 1 1 2

Dunajska Streda Hamburg Dradenau 1 1 2

Dunajska Streda Bremerhaven Kaiserhafen 1 1 2

Krems a. D. Hamburg Dradenau 1 1 2

Mockava Frankfurt (Oder) Oderbrücke 1 1 2

Borders Location A Location B W-E | S-N E-W | N-S All directions

1 Halle (S) Ostrava hl. N. 1 1 2

Horka Wrocław Gądów 2 2 4

Frankfurt (Oder) Oderbrücke Poznań Franowo 1 1 2

Frankfurt (Oder) Oderbrücke Małaszewicze 3 3 6

Recklinghausen Kijfhoek Zuid 1 1 2

Praha Uhrineves Hamburg Dradenau 3 3 6

Ceska Trebova Hamburg Dradenau 2 3 5

Ceska Trebova Bremerhaven Kaiserhafen 1 1 2

Praha Uhrineves Bremerhaven Kaiserhafen 1 1 2

Praha Uhrineves Rheinhausen 1 1 2

Praha Uhrineves Wilhelmshaven 1 1 2

Hamburg Süd Ceska Trebova 1 1
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Product & process description Reserve capacity (RC)

 RC based on PaPs will be a collection of several sections along the Corridor, either of non-requested PaPs and/or PaPs 
constructed out of remaining capacity by the IMs/ABs after the allocation of overall capacity for the annual timetable as 
well as in the late path request phase.

 In case RC is offered on the basis of capacity slots, slots are displayed per corridor section and the standard running time is 
indicated. The involved IMs/ABs jointly determine the amount of RC for the next timetable year between X-3 and X-2. 

 The C-OSS as one single contact person simplifies the handling of the request between the applicants and all involved 
Infrastructure Managers. The processing of the request via the C-OSS ensures a harmonized offer with coordinated border 
times

 PCS as the only IT-tool allows the applicants to place the request and to check and accept the international offer from 
origin to destination 

Reserve capacity on overlapping sections

 The layout of the corridor lines leads to situations where some corridor lines overlap with others. The aim of the corridors,
in this case, is to prepare the best possible offer, considering the different traffic flows and to show the possible solutions 
to link the overlapping sections concerned with the rest of the corridors in question.

 In case of overlapping sections, corridors may develop a common offer, visible via all corridors concerned. These involved 
corridors will decide which C-OSS is responsible for the final allocation decision on the published capacity. In case of 
conflict, the responsible C-OSS will deal with the process of deciding which request should have priority together with the 
other C-OSSs. In any case, the applicant will be consulted by the responsible C-OSS.
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How to request Reserve capacity (RC)

 To order reserve capacity slots, corridor sections without any time indication are available in PCS. The applicant may 
indicate his individually required departure and/or arrival times, feeder and outflow path(s) as well as construction starting 
point. The indications should respect the indicated standard running times as far as possible.

 The Bandwidth approach allows the applicants to place a request according to their needs and guarantees a customized 
offer (for slots only)

Feeder, outflow and tailor-made paths

 In case available RCs do not cover the entire requested path, the applicant may include a feeder and/or outflow path to the 
RC section(s) in the international request addressed to the C-OSS via PCS in a single request.

 A feeder/outflow path refers to any path section prior to reaching an Intermediate Point on a corridor (feeder path) or any 
path section after leaving a corridor at an Intermediate Point (outflow path).

 Feeder / outflow paths will be constructed on request in the PCS dossiers concerned by following the national path 
allocation rules. The offer is communicated to the applicant by the C-OSS within the same time frame available for the 
communication of the requested RC. Requesting a tailor-made path between two RC sections is possible, but because of 
the difficulty for IMs/ABs to link two RC sections, a suitable offer might be less likely.

 Graph with possible scenarios for feeder/outflow paths in connection with a request for one or more RC section(s):


