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Coordination of works on European level (RNE)

 Based on Art. 12 “Coordination of works”
in Regulation (EU) 913/2010;

 RNE Work package „coordination of works“
developed the approach and framework
conditions for an European Coordination
of works;

 A common timeline for the cross-border
coordination of availability restrictions was
developed;

 A common communication across Europe
was developed;

 The focus is on the European Rail Freight
Corridors.
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Groups for Coordination of works on the Rail Freight Corridor North Sea – Baltic
Scope Timetable 2019

Coordination groups:

Participants
PKP PLK
DB Netz AG 

Participants
ProRail
Infrabel
DB Netz AG

Participants
SZDC
DB Netz AG

(*) Lithuania has at the moment no TCR on the RFC  North Sea - Baltic

 Bilateral and trilateral
coordination meetings of
Infrastructure Managers till
July 2017;

 Possible Workshop with
Customers latest begin
August 2017;

 Start of PAP construction for
TT 2019 after the kick-off
meeting in September 2017;
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Construction of works and information dialogue with RUs for the Timetable 2019 in 
every region by DB Netz AG

Backup
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Common document for coordination and publication on RFC North Sea - Baltic

Coordination of the works on RFC North Sea – Baltic is based
on an Excel-file with a map, a graphic, a calender and the
function for filtering the data

 The aim is to have a common document for all 
international coordination and publication of works

 Current status: 
 Introduced in the Netherlands, Belgium, Poland, Czech 

Republic, Germany and Lithuania along RFC North Sea -
Baltic

 A link is available on the RFC website to get to the TCR 
information for the timetables 2017 and 2018
http://www.rfc8.eu/customer/coordination-of-works

http://www.rfc8.eu/customer/coordination-of-works
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Timeline for coordination Temporary Capacity Restrictions on RFC North Sea - Baltic

Twice a year the TCR on RFC North Sea -
Baltic are coordinated between the IMs
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Temporary Capacity Restrictions with impact for freight trains on the west section of 
the RFC North Sea - Baltic

Let's focus on the west 
section of the corridor:
 Zevenaar –

Oberhausen
 Antwerp – Aachen
 Amsterdam - Bad 

Bentheim
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Temporary Capacity Restrictions on the west section during Timetable 2018

Line section
January February March April May June July August Sept October Nov Dec

Kijfhoek-
Zevenaar-
Emmerich

Emmerich-
Oberhausen

Amsterdam -
Bad Bentheim

Bad Bentheim 
- Löhne

Antwerpen-
Aachen W

Aachen W -
Oberhausen

Sensible impact Heavy impactLittle/small impact Closing line Total interruption

Difficult phases

End of  works

Interdepency

West section RFC North Sea - Baltic

The detailed information about the Temporary Capacity Restrictions are on the Internet platform RFC North Sea - Baltic.    Link:. 
http://www.rfc8.eu/customer/coordination-of-works

Route is kept open for rerouting freight traffic Kijfhoek - Zevenaar – Oberhausen
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Temporary Capacity Restrictions with impact for traffic trains on the east section of 
RFC North Sea - Baltic

Let's focus on the east 
section of the corridor:
 Berlin - Poznań
 Falkenberg – Wegliniec
 Dresden - Decin
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Temporary Capacity Restrictions on the east section during Timetable 2018

Line 
section

January February March April May June July August Sept October Nov Dec

Berlin –
Frankfurt 
Oder

Frankfurt 
Oder -
Poznan

Falkenberg –
Knappen. -
Horka

Horka -
Wegliniec

Dresden –
Bad 
Schandau 

Bad 
Schandau -
Decin

Sensible impact Heavy impactLittle/small impact

expansion of the track networks between Knappenrode and Horka, rerouting over Cottbus

Total interruption

Difficult phases

End of  works

Interdepency

East section RFC North Sea - Baltic

The detailed information about the Temporary Capacity Restrictions are on the Internet platform of RFC North Sea - Baltic. Link:. 
http://www.rfc8.eu/customer/coordination-of-works

bridge building work, track renewal, catenary renewal

Renewal track with civil engineering Erkner – Rahnsdorf, rerouting over Guben
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New developments
• TTR Project  /  Annex VII of Directive 2012/34

 High integration of Timetable & Possession planning

 International and corridor approach to avoid gaps and overlaps

 Common deadlines in coordination and publication

 Harmonized, optimized and stable TCR planning

 Fixation of TCRs with major and medium impact at X-12

 Freight Market: early information about impact

 Late path details to keep flexibility (recourses planning)

Developed by IMs and RUs (RNE, FTE & ERFA)

• TCR Tool

Developed by RNE with support of TTR and RFCs
 Web based tool

 Graphical display of TCRs with major and medium impact

 Information about the impact on traffic

 RFC wide

 Integration in CIP

 Still under development
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New developments
Graphical display of TCRs with impact 

Position in network

Major Capacity Restriction

 Section: Emmerich – Oberhausen
 Type: total closure

Duration: 21.01.17-23.01.17, 18.03.17-
20.03.17, 25.05.17-29.05.17,  29.09.17-
02.10.17, 06.10.17-09.10.17

 Type: single track operation
Duration: 11.12.17-18.12.17

Impact on International Rail Freight  

 capacity reduction: xy
 extra running time for freight trains: ca. xy

minutes
 deviation: xy trains per day to reroute via 

Venlo  
 in yearly timetable: Yes or no
 other: xy


