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Coordination of works on European level (RNE)

Rall Frelght Corvidoss (RFCs) map 2016
Induding extensions foresmer in 2017 13 Indicated by the BICs

Based on Art. 12 “Coordination of works”
in Regulation (EU) 913/2010;

RNE Work package , coordination of works
developed the approach and framework
conditions for an European Coordination
of works;

A common timeline for the cross-border
coordination of availability restrictions was
developed;

A common communication across Europe
was developed;

The focus is on the European Rail Freight
Corridors.
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Groups for Coordination of works on the Rail Freight Corridor North Sea — Baltic
Scope Timetable 2019

Coordination groups:

Participants
PKP PLK
DB Netz AG

B

Participant
ProRail
Infrabel

DB Netz A

-

\

Participants
SZDC
DB Netz AG

+» Bilateral and trilateral
coordination meetings of
Infrastructure Managers till
July 2017;

% Possible  Workshop  with
Customers latest begin
August 2017;

+«» Start of PAP construction for
TT 2019 after the kick-off
meeting in September 2017;

(*) Lithuania has at the moment no TCR on the RFC North Sea - Baltic
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Construction of works and information dialogue with RUs for the Timetable 2019 in
every region by DB Netz AG

1. Bau- und Informationsdialog DB Netz AG im RB Ost

Agenda [ 01.03.2017 [/ Berlin, GranitzstraBe 55-56 — Lounge

1 10:00
2 10:30

12.30
3 13:30

1 DB Hetz AG | LNME | 23.01_2017

10:30

12:30

13.30

15:30

BegriiBung [ Einleitung

Ubersicht Baumatnahmen 2017 und 2018
einschlieBlich Fragen aus dem Plenum

Information Streckenausbau Bearlin — Dresden
Sueckenprospekt und GPSinfradat-Video

Pause und

Prasentation an den Marktstanden im Foyer

Integrierns Bliindelung 2019 (1B 2019)
- Blindelmanamen

- IH-Korridore und Fahrplanfenster
IB 201% Stellungnahmean wmd

Bilden von Arbeitsgruppen

NETZE

Heirr Kropp
Herr Schreinert
DE Netz AG

Heirr Morgenroth
Herr Reineke
Herr Tdwe

M.M.

DE Netz AG
Herr Kolmorgen
Bahnkonzept

Standbetreuer

Herr Morgenroth
Herr Reineke
DE Netz AG
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Common document for coordination and publication on RFC North Sea - Baltic

Coordination of the works on RFC North Sea — Baltic is based
on an Excel-file with a map, a graphic, a calender and the
function for filtering the data

The aim is to have a common document for all
international coordination and publication of works

Current status:
Introduced in the Netherlands' Belgium' POIandr Czech -ﬂ“J AT e e S Py ?.:Eff};’z:J]"i;‘r':;';'}}‘i,":l‘;.;."'.?r:,.ELI.:“.:".':.'.':;.'Z.]‘-':?%{':T;‘I

Republic, Germany and Lithuania along RFC North Sea -

Baltic

A link is available on the RFC website to get to the TCR
information for the timetables 2017 and 2018
http://www.rfc8.eu/customer/coordination-of-works

H
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Coordination of ©f updates (if

updates

applicable)
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Coordin" of Iz

I P<riod described by the TCR Guideline
_TCR-stage 3 Meeting (twice a year)
I P ublication of TCRs (x-17, x-12, x-5 updates if necessary)

[:[Milestones of the timetabling procedure

Twice a year the TCR on RFC North Sea -
Baltic are coordinated between the IMs
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Temporary Capacity Restrictions with impact for freight trains on the west section of

the RFC North Sea - Baltic
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Temporary Capacity Restrictions on the west section during Timetable 2018

West section RFC North Sea - Baltic

January  February March April May June July August Sept October Nov Dec
Kijfhoek-
=dildid e @ B
Emmerich

Oberhausen

Amsterdam - g
Bad Bentheim mm
Route is kept open for rerouting freight traffic Kijfhoek - Zevenaar — Oberhausen

Bad Bentheim ‘

- Lohne

Antwerpen- [}
Aachenw [N
Oberhausen - '
Little/small impact Sensible impact Heavy impact Closing line ’ Total interruption * End of works

v Difficult phases Interdepency

The detailed information about the Temporary Capacity Restrictions are on the Internet platform RFC North Sea - Baltic. Link:.
http://www.rfc8.eu/customer/coordination-of-works
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Temporary Capacity Restrictions with impact for traffic trains on the east section of
RFC North Sea - Baltic
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Temporary Capacity Restrictions on the east section during Timetable 2018

East section RFC North Sea - Baltic

Berlin — i Renewal track with civil engineering ‘ Erkner — Rahnsdorf, rerouting over Guben ‘
Frankfurt

Oder

Frankfurt
Oder - L

Poznan

Falkenberg
Knappen. -
Horka

éexpansion of the track networks between Knappenrode and Horka, rerouting over Cottbus

Horka -
Wegliniec N

Dresden -
Bad E bridge building work, track renewal, catenary renewal
Schandau
Bad
Schandau - h
Decin
Little/small impact Sensible impact ’ Total interruption * End of works
v Difficult phases Interdepency

The detailed information about the Temporary Capacity Restrictions are on the Internet platform of RFC North Sea - Baltic.  Link:.
http://www.rfc8.eu/customer/coordination-of-works



/‘ Rail Freight Corridor
North Sea - Baltic

New developments
* TTR Project / Annex VIl of Directive 2012/34

Developed by IMs and RUs (RNE, FTE & ERFA)
High integration of Timetable & Possession planning
International and corridor approach to avoid gaps and overlaps
Common deadlines in coordination and publication
Harmonized, optimized and stable TCR planning
Fixation of TCRs with major and medium impact at X-12
Freight Market: early information about impact

Late path details to keep flexibility (recourses planning)

* TCR Tool
Developed by RNE with support of TTR and RFCs
Web based tool
Graphical display of TCRs with major and medium impact
Information about the impact on traffic
RFC wide
Integration in CIP

Still under development
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New developments
Graphical display of TCRs with impact

Position in network
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Major Capacity Restriction

Section: Emmerich — Oberhausen
Type: total closure

Duration: 21.01.17-23.01.17, 18.03.17-
20.03.17, 25.05.17-29.05.17, 29.09.17-
02.10.17, 06.10.17-09.10.17

Type: single track operation

Duration: 11.12.17-18.12.17

Impact on International Rail Freight

capacity reduction: xy

extra running time for freight trains: ca. xy
minutes

deviation: xy trains per day to reroute via
Venlo

in yearly timetable: Yes or no

other: xy



